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SECTION 01025
 

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

1.1.1   General

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.2   Lump Sum Items

a.  "Mobilization and Demobilization" Item No 0001

(1)  Payment will be made for costs associated with mobilization 
and demobilization, as defined in Special Clause PAYMENT FOR 
MOBILIZATION AND DEMOBILIZATION.

(2)  Unit of measure:  lump sum.

1.2   UNIT PRICE PAYMENT ITEMS

1.2.1   General

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.2.2   Unit Price Items

a.  "Dredging" Item No 0002

(1)  Description:  This item shall include all work as specified 
in SECTION 02482 DREDGING.  The Contract unit price per cubic yard 
of dredging shall include the cost of removal, conveyance and 
disposal of all materials as shown on the drawings and as 
specified herein, except original materials, ledge rock, boulders, 
cobbles, rock fragments, wrecks, scrap materials, snags, stumps, 
piles, debris or other material which cannot be removed or buried 
below the required depth by the plant specified in the accepted 
bid, or the equivalent of such plant, without blasting or special 

SECTION 01025  Page 2



FY 04 MAINTENANCE DREDGING, BOLLES HARBOR, MI BSD01

apparatus.  The unit price shall also include the cost of all work 
required to be performed for the use of the placement area.  
Nothing in this paragraph shall be construed as prohibiting the 
removal of excepted material by special means at the prices agreed 
and approved in accordance with applicable provisions of the 
contract.

(2)  Unit of measure:  Payment for all acceptably completed work 
required under SECTION 02482 of the specifications will be made at 
the applicable contract unit price per cubic yard for the payment 
items "Dredging :"  "First 12,000 Cubic Yards", and "Over 12,000 
Cubic Yards".

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01100

SPECIAL PROJECT PROCEDURES
 
PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred within the text by the 
basic designation only.

U.S. GOVERNMENT CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 320-330                General Regulatory Policies, Permits, 
Enforcement and Definitions

40 CFR 233                    State Program Regulations

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Preconstruction Submittals

Accident Prevention Plan; G-AOF

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award.

Progress Chart; G-AOF

Contractor shall submit progress chart in accordance with the clause 
entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984).

SD-09 Manufacturer's Field Reports

Payrolls and Basic Records; FIO

Contractor shall submit payrolls and basic records in accordance with the 
CLAUSE entitled "PAYROLLS AND BASIC RECORDS (FEB 1988).

1.3   REGULATORY REQUIREMENTS

1.3.1   Additional Work Proposed and Not Authorized

1.3.1.1   Work Subject to 33 CFR 320-330

Any additional work (not specifically shown on the plans or delineated in 
the specifications) proposed by the Contractor in or affecting navigable 
waters, including wetlands (as defined in 33 CFR 320-330, published in the 
Federal Register Vol.51, No.  219, Thursday, November 13, 1986) shall not 
be performed without a Department of the Army Permit.  This requirement 
shall be applicable to all work, permanent or temporary, and/or fill(s). 
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The Department of the Army Permit shall be approved by the District 
Engineer or Deputy District Engineer in accordance with the laws of the 
United States and the regulations promulgated thereunder, including, but 
not limited to, the River and Harbor Act of 1899, the Clean Water Act and 
the National Environmental Policy Act of 1969, as amended.  Corps employees 
(Contracting Officer's Representatives (COR) or inspectors) are not 
delegated authority to authorize such work.  Information on making 
application for such permit(s) may be obtained by contacting one of the 
offices as listed hereinafter.  When applying for information or a permit, 
a copy of any correspondence should be directed to the Contracting Officer 
of this contract.  If a permit is not obtained, the additional work cannot 
be accomplished.  Any delay in processing the permit will not constitute 
the basis of a claim under this contract.  The fact that the Contractor is 
performing work under a Department of the Army Contract will give the 
Contractor no greater rights than any other applicant for a Department of 
the Army Permit.

MICHIGAN-INDIANA

Regulatory Branch
Engineering and Technical Services
U.S. Army Engineer District, Detroit
P. O. Box 1027
Detroit, MI  48231
Telephone:  313-226-6813

1.3.1.2   Work Subject to 40 CFR 233

Any additional work (not specifically shown on the plans or included in the 
specifications), proposed by the Contractor, in or affecting waters of the 
United States, including wetlands, in the State of Michigan (as defined in 
40 CFR 233, published in the Federal Register, Vol. 49 No. 192, Tuesday 
October 2, 1984) shall not be performed without a State of Michigan 
regulatory permit.  Information on making  an application for such permit 
may be obtained by contacting the office listed hereinafter.  When applying 
for a permit or for information, a copy of any correspondence shall be 
furnished to the Contracting Officer.  If a permit is not obtained, the 
additional work shall not be performed.  Any delay in obtaining or 
processing the permit will not constitute a basis for a claim under this 
contract. 

STATE OF MICHIGAN

Department of Environmental Quality
Land & Water Management Division
P.O. Box 30458
Stevens T. Mason Building
Lansing, MI 48909
Telephone: 517-373-1950 

1.4   PROJECT/SITE CONDITIONS

1.4.1   Condition and Use of Project Site

The drawings indicate soundings and elevations at the dredging and disposal 
site as found in condition surveys made as stated on the contract drawings. 
 A notification of at least five (5) calendar days shall be given to the 
Contracting Officer prior to bringing any construction equipment or 
material upon the work site.  The Contractor shall be responsible for 
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damages that may be suffered due to its operations.  The Contractor shall 
note titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 
UTILITIES, AND IMPROVEMENTS."

1.4.1.1   Physical Conditions

The physical conditions shown on the drawings are indicative of those that 
prevailed at the time of the site investigations and may be different than 
those at the time of construction.  Significant variations that would 
require changes to the plans or specification shall be reported to the 
Contracting Officer immediately.

1.4.1.2   Work and Storage Areas

Work and storage areas will be provided at the site and will be as 
designated and/or approved by the Contracting Officer.

1.4.2   Waterways Navigation and Traffic

The Contractor shall acquaint itself with all information and regulations 
pertaining to navigation and vessel traffic within the waterways at the 
project site.  The Contractor shall coordinate with the U.S. Coast Guard to 
assure that a "NOTICE TO MARINERS" is issued prior to its work activity at 
the project site.  A copy of the requisite notice form is enclosed in 
SECTION 01999.  The completed form shall be sent to the address stated in 
the Subparagraph entitled "Temporary Lights, Signals and Buoys Required by 
U.S. Coast Guard".  The Government will not undertake to keep the waterways 
free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917 (see Title 33, U.S.C.A. Sec. 1).  The Contractor is 
required to conduct its work in such manner as to obstruct navigation as 
little as possible and, in case the Contractor's plant so obstructs a 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon completion of the 
work, the Contractor shall promptly remove its plant, including ranges, 
buoys, piles, and other marks placed by it under the contract in navigable 
waters or on shore.

1.4.2.1   Navigation

Information and regulations pertaining to navigation may be obtained from 
the current issue of the "UNITED STATES COAST PILOT 6," issued annually by 
the Department of Commerce, National Oceanic and Atmospheric Administration 
(NOAA).  The "UNITED STATES COAST PILOT" may be obtained from National 
Ocean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.

1.4.2.2   Traffic

Vessels that may use the waterways at the project site consist of 
recreational craft and commercial vessels.  This traffic may interfere with 
contract operations and the Contractor shall conduct its work with due 
regard to and in coordination with the requirements of all navigation.  
Information regarding the types and amount of passages made by commercial 
vessels that may use the waterways at the project site may be obtained from 
the current issue of the "Waterborne Commerce of the United States, Part 3, 
Waterways and Harbors, Great Lakes," published by the Department of Army, 
Corps of Engineers.  The Department of the Army publication may be obtained 
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at no charge from the following:

District Engineer, U.S. Army Engineer District, New Orleans, Waterborne 
Commerce Section, P.O. Box 60267, New Orleans, Louisiana 70160.  Phone 
504-862-1425, FAX 504-862-1091.

1.4.3   Existing Vegetation, Structures, Equipment, Utilities & Improvements

General locations of applicable existing utilities, vegetation, structures, 
equipment and improvements, based upon latest information available to the 
Government have been shown on the drawings.  However, it is the 
Contractor's obligation to establish the exact horizontal and vertical 
location and size of all existing utility lines which are located within 
the required work area.  The Contractor shall submit a utility locating 
plan for locating existing utilities and a copy of its utility location 
findings prior to commencing work on the site.  Any utility lines which are 
not found by the Contractor, but which are known to exist at the project 
site, shall be reported to the Contracting Officer immediately.  The 
Contracting Officer will have the option of directing commencement of work 
at the site or requiring the Contractor to submit further plans for 
locating the utility lines.  Once the utilities have been located and 
marked, the Contractor shall be deemed to have the location made known to 
it pursuant to CLAUSE titled "PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS."  If the Contractor 
damages any existing utility line, vegetation, structure, equipment or 
improvement, a report thereof shall be made immediately to the Contracting 
Officer.  In any event, existing utility lines, vegetation, structures, 
equipment or improvements shall be protected from damage, and if damaged, 
shall be repaired by the Contractor at its own expense.

1.4.4   Vehicular Access

Throughout the period of work on this contract, the Contractor shall 
maintain an all-weather roadway through or around its work area when work 
therein would otherwise block an existing roadway.  Such permanent or 
temporary roadways shall be kept open for use by emergency vehicles, as 
well as residential and commercial traffic at all times.

1.4.5   Utility Services

1.4.5.1   Contractor-Furnished Utility Services

The Contractor shall furnish, at its own expense, all water, electric 
current and other utilities required for its use.

1.4.6   Protection and Maintenance of Traffic

1.4.6.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for safe movement of traffic.  The method of dust 
control shall be adequate to ensure safe operation at all times.  Location, 
grade, width, and alignment of construction and hauling roads shall be 
subject to approval by the Contracting Officer.  Lighting shall be adequate 
to assure full and clear visibility for full width of haul road and work 
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areas during any night work operations.  Upon completion of the work, haul 
roads shall be removed unless otherwise approved by the Contracting 
Officer.  Any dirt or mud which is tracked onto paved or surfaced roadways 
shall be promptly cleaned away.

1.4.7   Contract Supervision and Representation

The Contractor's local representative shall be available to Government 
representatives during duty hours, and shall be available by telephone at 
other times.  The name of the Contractor's representative and the contact 
telephone number shall be furnished to the Government.

1.4.8   Traffic Control Plan

The Contractor shall control traffic in accordance with its approved plan.

1.4.9   Temporary Lights, Signals and Buoys Required by Coast Guard

All temporary lights, signals and buoys required by the U.S. Coast Guard 
must be displayed during the required work.  Information regarding required 
signals, lights, buoys and other requirements may be obtained from the 
Commander (oan), Ninth Coast Guard District, 1240 East Ninth Street, 
Cleveland, Ohio 44199-2060, Telephone (216) 522-3990.

1.4.10   Navigation Buoys

1.4.10.1   Relocation of Existing Buoys

If the relocation of existing navigation buoys is required to perform the 
contract work, the Contractor shall request permission for their relocation 
from the U.S. Coast Guard through the Contracting Officer. Once relocated, 
a record shall be maintained of the buoy relocation position(s).  The 
request shall be provided to the Contracting Officer not less than three 
(3) weeks prior to need of the buoy relocation.  The Contractor shall be 
responsible for performing the relocation work, which shall be in 
accordance with U.S. Coast Guard requirements. 

1.4.10.2   Temporary Dredging and Construction Buoys

In order to distinguish temporary buoys placed and maintained by the 
Contractor for dredging or construction purposes from aids to navigation 
placed by the U.S. Coast Guard, the Contractor's buoys shall be white and 
the top two (2) feet shall be light green in color.  The Contractor shall 
remove its temporary buoys at the completion of the work.

1.4.10.3   Buoy Markings

If buoys with special markings are needed to indicate the different sides 
of the navigable channel, prior arrangements shall be made with the U.S. 
Coast Guard, through the Contracting Officer.

1.4.11   Layout of Work and Surveys

1.4.11.1   Layout of Work

The following requirements are in addition to the requirements of CLAUSE 
titled "LAYOUT OF WORK."  The Government has established bench marks and 
horizontal control points at the site of the work.  Horizontal control 
points and descriptions of bench marks are shown on the drawings and on 
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sheets enclosed in SECTION 01999.  The elevations of bench marks are 
referred to mean water level (IGLD 1955.

1.4.11.2   Surveyor Requirements

From these control points and bench marks, the Contractor shall lay out the 
work by establishing all lines, grades, range markers and gauges at the 
site as necessary to control the work.  All survey information shall be 
recorded in accordance with standard and approved methods and in the survey 
note format approved by the Contracting Officer.  All field notes, 
sketches, recordings and computations made by the Contractor in performing 
the layout work shall be available at all times during the progress of the 
work for ready examination by the Contracting Officer or his or her duly 
authorized representative and upon completion of the contract work the 
originals shall be turned over to the Contracting Officer in ring binders.

1.4.11.3   Suspension

The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be withdrawn 
upon satisfactory replacement of location and limit marks.  Such suspension 
shall be at no additional cost to the Government and shall not entitle the 
Contractor to an extension of time for completing the work.

1.4.11.4   Verification

The Government may make checks as the work progresses to verify lines and 
grades established by the Contractor and to determine the conformance of 
the completed work as it progresses with the requirements of contract 
specifications and drawings.  Such checking by the Contracting Officer or 
his or her representative shall not relieve the Contractor of its 
responsibility to perform all work in accordance with the contract drawings 
and specifications and the lines and grades given therein.

1.5   SEQUENCING AND SCHEDULING

1.5.1   Exclusion of Period in Computing Completion Schedules

No work will be required during the period between 1 December and 31 March 
inclusive and the days in this period will not be counted when computing 
the required completion date.  The Contractor may perform work, unless 
otherwise prohibited, during all or any part of this period upon giving 
prior written notice to the Contracting Officer.

1.5.2   Dredging Period Restriction

The Contractor's attention is directed to the allowed and prohibited 
dredging periods as established by the State of Michigan for this project 
as specified in SECTION 01130, "ENVIRONMENTAL PROTECTION" Paragraph, 
"PROTECTION OF FISH AND WILDLIFE  RESOURCES", Subparagraph, "State of 
Michigan - Allowed and Prohibited Dredging Periods".  The number of 
calendar days within which the Contractor is required to complete the work 
under this contract, as established in the BIDDING SCHEDULE by Contractor 
and incorporated into Clause titled "COMMENCEMENT, PROSECUTION AND 
COMPLETION OF WORK", is exclusive of the above referenced periods during 
which dredging is prohibited and the days in these periods will not be 
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counted when computing the required completion date.

1.5.3   Sunday, Holiday And Night Operations

When the Contractor elects to work on Saturdays, Sundays, holidays or 
nights, when not prohibited herein, notice of its intention to do so shall 
be given to the Contracting Officer not less than forty-eight (48) hours in 
advance thereof.  Adequate lighting for thorough inspection of night 
operations shall be provided by the Contractor at its expense.

1.5.4   Work Period Restrictions

No work is allowed at the project sites during the following periods:

c. Holiday periods as follows:

(1)    6 p.m. 28 May to 6 a.m. 1 June 2004

(2)    6 p.m. 2 July to 6 a.m. 6 July 2004

(3)    6 p.m. 3 September to 6 a.m. 7 September 2004

Noise generating activities such as, but not limited to, pile driving, 
concrete breaking, and jackhammering are not allowed between 8 p.m. and 6 
a.m. daily.  The Government's on-site representative will make the final 
determination of which activities are allowed between 8 p.m. and 6 a.m. 
daily.

 
The above-stated no-work periods, as applicable, are included in the number 
of calendar days within which the Contractor is required to complete the 
work as established in CLAUSE titled "COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK" and therefore the above-stated no-work periods will not 
entitle the Contractor to additional time for completing the work.

1.5.5   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of shop drawings, preparation of subcontracts, 
and other preparatory work will satisfy the requirement that work commence 
within ten (10) calendar days after receipt of Notice to Proceed.  (See  
Clause titled COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK, FAR 
52.212-0003.)

PART 2   PRODUCTS

PART 3   EXECUTION  (NOT APPLICABLE)

END>
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SECTION 01101

REAL ESTATE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, titled 
"SUBMITTAL PROCEDURES":

SD-01 Preconstruction Submittals

Additional Property Agreements; GA-AOF.

Copies of any agreements for Contractor-acquired real estate rights for 
this project shall be furnished before entering thereon.

1.2   REGULATORY REQUIREMENTS

1.2.1   Real Estate Rights

Rights for the use of the Government-furnished transfer and disposal areas 
have been obtained and the general limits of the areas are shown on the 
drawings.  Copies of instruments conveying rights for use of the disposal 
and transfer areas shown on the drawings and specified herein are available 
for inspection in the Engineering & Construction Division, Design Branch, 
U.S.  Army Corps of Engineers, Detroit District, 477 Michigan Avenue, 
McNamara Building, Detroit, Michigan.  Conformance to all applicable 
requirements of the instruments conveying rights is required.  Two (2) 
copies of each instrument will be furnished to the Contractor.  All real 
estate lakeward of the Ordinary High Water Mark (Elevation 568.6 feet) is 
under Federal jurisdiction and no permit or agreements are necessary for 
work therein.

1.2.2   Additional Real Estate Rights

Any additional property agreements and/or real estate rights desired by the 
Contractor shall be obtained by the Contractor at its own expense.  Such 
agreements shall clearly relieve the Government of any responsibility for 
damages or liability resulting from the Contractor's use of such grounds.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Location and Verification

It shall be the Contractor's responsibility to accurately locate the limits 
of all lands utilized under the contract [and have said limits verified by 
a registered surveyor.  The corner and angle points of each area for which 
rights have been obtained shall be marked with semipermanent markers except 
where there is an approved existing property marker.  Temporary markers 
shall be placed at points on alignment.  The points on alignment shall be 
marked at stations so that intervals between points do not exceed 200 feet.

1.3.2   Survey Markers
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All markers shall be installed in an area prior to its use and they shall 
be available for reference during and upon completion of use of the area.  
Where approved existing property markers are found, a witness stake, as 
specified in Subparagraph, "Semipermanent Markers" below, shall be 
provided.  If the types of markers specified hereinafter cannot be used, 
other types, as approved by the Contracting Officer, shall be provided.

1.3.2.1   Semipermanent Markers

The markers shall be a steel rod one-half inch in diameter and four (4) 
feet long.  The steel rod shall be driven vertically into the ground so 
that the top is flush with the finished ground surface.  Each marker shall 
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the 
ground surface and driven into the ground until stable, with not less than 
one (1) foot penetration.

1.3.2.2   Temporary Markers

Markers shall be 2" x 2", red-colored, wood hub stakes driven into the 
ground until stable (not less than one (1) foot penetration) with two (2) 
feet projecting above the ground surface.  If the period in which temporary 
markers are to be in place exceeds one (1) construction season, a more 
permanent type of marker, as approved, shall be provided.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

END>
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 261 Identification and listing of Hazardous 
Waste

ENGINEERING MANUALS (EM)

EM 385-1-1 (3 Sept. 1996) U.S. Army Corps of 
Engineers Safety and Health Requirements 
Manual

MICHIGAN DEPARTMENT OF TRANSPORTATION (MDOT)

MDOT 1996 (1996) Standard Specifications for 
Construction

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.  
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources (archaeological and 
historic resources); and includes management of visual aesthetics; noise; 
solid, chemical, gaseous, and liquid waste; radiant energy and radioactive 
materials; and other pollutants.

1.3   SUBMITTALS

Government approval is required for all submittals with a "G" designation.  
The following shall be submitted in accordance with Section 01330, titled 
"SUBMITTAL PROCEDURES":

SD-01 Preconstruction Submittals

Environmental Protection Plan; G-AOF.

Submit in writing an Environmental Protection Plan within ten (10) calendar 
days after receipt of Notice to Proceed.  See Article titled ENVIRONMENTAL 
PROTECTION PLAN for details.

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS
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The Contractor shall be knowledgeable of and comply with all applicable 
Federal, State, and local laws, regulations, permits and licenses 
concerning environmental protection, pollution control and abatement that 
are applicable to the Contractor's proposed operations.  Note any unique 
requirements for this contract in the environmental pollution control plan. 
Also see Clauses titled "CLEAN AIR AND WATER" and "PERMITS AND 
RESPONSIBILITIES."  The Contractor shall provide environmental protective 
measures and procedures to prevent and control pollution, limit habitat 
disruption, and correct environmental damage that occurs during 
construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause which are not specially identified on the 
drawings as environmental features requiring protection.  The Contractor 
shall confine its activities to areas defined by the drawings and 
specifications.  The Contractor shall protect those environmental features, 
indicated specially on the drawings or in the specifications, in spite of 
interference which their preservation may cause to the Contractor's work 
under the contract.

1.4.2   Permits

The Contractor shall obtain any necessary permits and licenses that have 
not been obtained by the Government.  This section supplements the 
Contractor's responsibility under the contract clause PERMITS AND 
RESPONSIBILITIES to the extent that the Government has already obtained 
environmental permits.  The Contractor shall also comply with other 
environmental commitments made by the Government, including any 
environmental documents pertaining to the project.

1.4.3   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., proposed alternate borrow areas, disposal areas, staging areas, 
alternate access routes, etc.) could result in the requirement for the 
Government to reanalyze the project from an environmental standpoint. 
Deviations from the construction methods and procedures indicated by the 
plans and specifications which may have an environmental impact will 
require a extended review, processing, and approval time by the Government. 
The Contracting Officer reserves the right to disapprove alternate methods, 
even if they are more cost effective, if the Contracting Officer determines 
that the proposed alternate method will have an adverse environmental 
impact.

1.5   ENVIRONMENTAL PROTECTION PLAN

The Contractor shall submit an Environmental Protection Plan for review and 
acceptance by the Contracting Officer.  The Government will consider an 
interim plan for the first 30 days of operations.  However, the Contractor 
shall furnish an acceptable final plan not later than 30 calendar days 
after receipt of the Notice to Proceed.  Acceptance is conditional and is 
predicated upon satisfactory performance during construction.  The 
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Government reserves the right to require the Contractor to make changes in 
the Environmental Protection Plan or operations if the Contracting Officer 
determines that environmental protection requirements are not being met.  
The plan shall detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and regulations 
concerning environmental protection and pollution control and abatement, as 
well as the additional specific requirements of this contract.  The 
Contractor shall refer to the applicable existing environmental 
documentation to ensure that the natural, historic, and cultural resources 
specific or unique to this project are protected.  Any necessary 
coordination with and/or notices to all interested agencies and the public 
have been made by the Government for environmental documentation prepared 
by the Government.  Copies of the documents are available for review at the 
offices of the Detroit District, Environmental Analysis Branch, 7th Floor, 
477 Michigan Avenue, Detroit, MI 48226.  No physical work at the site shall 
begin prior to acceptance of the Contractor's plan or an interim plan 
covering the work to be performed.  The environmental protection plan shall 
include, but not be limited to, the following:

1.5.1   Federal, State and Local Laws and Regulations

The Contractor shall be knowledgeable of all Federal, State and local 
environmental laws and regulations which apply to the construction 
operations under the Contract and shall list any unique requirements 
applicable to this contract as part of the Environmental Protection Plan.

1.5.2   Spill Control Plan

The Contractor shall include as part of the Environmental Protection Plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditious contaminant 
cleanup.

f.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
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reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste 
materials at the source.

1.5.4   Contaminant Prevention Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Environmental Monitoring

The Contractor shall include in the plan the details of environmental 
monitoring requirements under the laws and regulations and a description of 
how this monitoring will be accomplished, including, but not limited to, 
monitoring of land, air, and water resources, including noise, odors and 
vibrations. 

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS

3.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas where the 
work is to be performed under this contract.  Isolated areas within the 
general work area which are to be saved and protected shall also be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible during darkness.  The 
Contractor shall convey to its personnel the purpose of marking and/or 
protection of all necessary objects.

3.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features to 
be preserved, indicated and defined on the drawings submitted by the 
Contractor as a part of the Environmental Protection Plan shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  Vegetated soil surfaces disturbed by construction 
activities shall be re-vegetated as soon as practicable after completing 
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operations in the disturbed area.  Trees, brush and vegetation which will 
be covered with dredged material within a confined disposal facility (CDF) 
are not required to be preserved and protected.

3.1.2.1   Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s) 
for anchorage unless specifically authorized by the Contracting Officer.  
Where such special use is permitted, the Contractor shall provide effective 
protection to prevent damage to the tree and other land and vegetative 
resources.  Unless specifically authorized by the Contracting Officer, no 
construction equipment or materials shall be placed or used within the drip 
line of trees shown on the drawings to be saved.  No excavation or fill 
shall be permitted within the drip line of trees to be saved except as 
shown on the drawings.  Trees, brush and vegetation which will be covered 
with dredged material within a confined disposal facility (CDF) are not 
required to be protected and preserved.

3.1.3   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present to prevent the spread of 
non-indigenous and/or pest species.  The Contractor shall consult with the 
USDA Plant Protection and Quarantine (USDA - PPQ) jurisdictional office for 
additional cleaning requirements that may be necessary.

3.1.3.1   Control of Non-Indigenous Aquatic Nuisance Species

The Contractor shall conduct diligent watercraft operating practices to 
prevent the spread of Non-Indigent Aquatic Nuisance Species (ANS).  Such 
practices shall include, but not be limited to, cleaning equipment on-site 
to prevent the spread of seeds, eggs, larvae, or other dispersal vectors 
(e.g. do not transport soil and plant matter from one location to another); 
and discharging or exchanging ballast water or other water from a vessel of 
any type only at a location where the chances for survival of ANS are 
minimal, such as at cold, deep regions of Great Lakes which are far from 
shore.

3.1.4   Soil Disposal Areas on Government Property

Material disposal on Government property shall be disposed only in those 
areas designated on the contract drawings.  Hazardous, toxic, and 
radiological wastes (HTRW) shall not be disposed of on Government property. 
 Disposal operations shall be managed and controlled to prevent erosion of 
soil or sediment from entering nearby waters or wetlands.  Disposal 
operations shall be developed and managed in accordance with the grading 
plan shown on the drawings or as approved by the Contracting Officer.

3.1.5   Disposal of Waste Materials

Disposal of any materials, waste, effluents, trash, garbage, oil, grease, 
chemicals, etc., in areas adjacent to streams, rivers, or lakes and in 
areas not authorized for waste disposal shall not be permitted.  If any 
waste material is dumped or placed in unauthorized areas, the Contractor 
shall remove the material and restore the area to the condition of the 
adjacent undisturbed area.  If necessary, ground which has become 
contaminated through the fault or negligence of the Contractor shall be 
excavated, disposed of as directed by the Contracting Officer, and replaced 
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with suitable fill material compacted and finished with topsoil and planted 
as required to re-establish vegetation, all at the expense of the 
Contractor.  Disposal of waste, trash and other materials off the project 
site shall be in accordance with all applicable Federal, State, and local 
laws, rules and regulations.  Removed vegetation, including trees, shall be 
put to beneficial reuse and not placed into landfills.

3.1.5.1   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (excluding clearing debris and hazardous waste as 
defined in following paragraphs).  Solid waste shall be placed in 
containers and disposed of on a regular schedule.  All handling and 
disposal shall be conducted in such a way as to prevent spillage and 
contamination.  The Contractor shall transport all solid waste off 
Government property and dispose in compliance with Federal, State, and 
local requirements.

3.1.5.2   Disposal of Chemical Waste

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws, rules and regulations.

3.1.5.3   Spillages

Special measures shall be taken to prevent chemicals, fuels, oils, greases, 
bituminous materials, ashes, sawdust, waste washings, herbicides and 
insecticides, rubbish or sewage, and other pollutants from entering public 
waters.

3.1.6   Clearing Debris

Clearing debris is trees, tree stumps, tree trimmings, and shrubs, and 
leaves, vegetative matter, excavated natural materials (e.g., dirt, sand, 
and rock), and demolition products (e.g., brick, concrete, glass, and 
metals).

a.  The Contractor shall collect trees, tree stumps, tree trimmings, 
shrubs, leaves, and other vegetative matter; and shall transport from 
Government property for proper disposal in compliance with Federal, 
State, and local requirements.  The Contractor shall segregate the 
matter where appropriate for proper disposal.  Untreated and unpainted 
scrap lumber may be disposed of with this debris where appropriate.

b.  Demolition products shall be transported from Government property 
for proper disposal in compliance with Federal, State, and local 
requirements.

3.1.7   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as 
defined by applicable State and local regulations.  Hazardous waste 
generated by construction activities shall be removed from the work area 
and be disposed in compliance with Federal, State, and local requirements.  
The Contractor shall segregate hazardous waste from other materials and 
wastes, and shall protect it from the weather by placing it in a safe 
covered location; precautionary measures against accidental spillage such 
as berming or other appropriate measures shall be taken.  Hazardous waste 
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shall be removed from Government property within 60 days.  Hazardous waste 
shall not be dumped onto the ground, into storm sewers or open water 
courses, or into the sanitary sewer system.  A copy of the manifest shall 
be provided to the Contracting Officer for any hazardous waste disposed of 
under this contract.

3.1.8   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Lubricants and waste oil to be discarded shall be stored in 
marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations.

3.1.9   Hydrocarbons, Carbon Monoxide, and Oxides of Nitrogen and Sulfur

Vapor/gaseous emissions of hydrocarbons, carbon monoxide, oxides of 
nitrogen and sulfur oxides from equipment shall be controlled to Federal 
and State limits at all times.

3.1.10   Odors

Odors from all construction activities, processing and preparation of shall 
be controlled at all times.

3.1.11   Ground Vibrations

Ground vibrations from construction activities shall be controlled at all 
times.

3.1.12   Protection from Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.  Construction 
equipment shall be fitted with noise control devices.

3.2   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.2.1   Discovered Historic, Archaeological, and Cultural Resources

If, during construction activities, items are observed that may have 
historic or archaeological value (e.g., human remains or associated 
objects, or artifacts are discovered), such items shall be protected in 
place and the observations shall be reported immediately to the Contracting 
Officer so that the District Archaeologist may be notified and a 
determination made as to their significance and what, if any, special 
disposition of the finds should be made.  The Contractor shall cease all 
activities that may result in impact to, or the destruction of, these 
resources.  The Contractor shall prevent its employees from trespassing on, 
removing, or otherwise disturbing such resources.

3.3   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.4   PROTECTION OF FISH AND WILDLIFE RESOURCES

3.4.1   Protection of Fish, Wildlife and Flora
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The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that require specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning construction operations.  See Subparagraph 
titled "Environmental Protection Plan."

3.4.2   State of Michigan - Allowed and Prohibited Dredging Periods

During the following periods of the year dredging is allowed:

Harbor                       Allowed Dredging Periods

Bolles Harbor                1 April 2004 through 15 May 2004

                             1 July 2004 through 31 March 2005

Dredging is prohibited during any other periods.

3.5   PROTECTION OF AIR RESOURCES

Special management techniques as set out below shall be implemented to 
control air pollution by the construction activities.  These techniques 
supplement the requirements of Federal, State, and local laws and 
regulations; and the safety requirements under this Contract.  If any of 
the following techniques conflict with the requirements of Federal, State, 
or local laws or regulations, or safety requirements under this contract, 
then those requirements shall be followed in lieu of the following.

3.5.1   Particulates

Airborne particulates, including dust particles, aerosols, and gaseous 
by-products from construction activities and processing and preparation of 
materials, shall be controlled at all times, including weekends, holidays, 
and hours when work is not in progress.  The Contractor shall maintain all 
excavations, stockpiles, haul roads, permanent and temporary access roads, 
plant sites, disposal sites, borrow areas, and all other work areas free 
from airborne dust which would cause a hazard or nuisance.

3.6   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
suspension.

3.7   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the Contract or 
for the length of time construction activities create the particular 
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pollutant.

3.8   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel monthly. 
 The training and meeting agenda shall include methods of detecting and 
avoiding pollution, familiarization with pollution standards, both 
statutory and contractual, installation and care of facilities (vegetative 
covers, etc.), and instruments required for monitoring purposes to ensure 
adequate and continuous environmental protection/pollution control.  
Anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants, shall also be discussed.  Other items required to be 
discussed shall include recognition and protection of archaeological sites, 
artifacts, and historic structures.

3.9   POST CONSTRUCTION CLEANUP OR OBLITERATION

The Contractor shall obliterate all signs of temporary facilities such as 
haul roads, work area, structures, stock piles of excess or waste 
materials, fencing, buoys, stakes, or other vestiges of construction within 
the work, storage and access areas or as directed by the Contracting 
Officer.  Except for surfaced areas, the areas shall be restored to near 
natural conditions which will permit the growth of vegetation thereon.  In 
areas where restoration to near natural conditions is not required, 
surfaces shall be evenly and smoothly dressed, sloped to drain, and the 
edges of the restored area graded to be flush with the surrounding existing 
grade even if original contours are not restored.  All damaged non-surfaced 
areas shall be restored by topsoiling, fertilizing, seeding and mulching, 
unless otherwise specified or directed.  The topsoiling, fertilizing, 
seeding, and mulching shall be in accordance with the applicable provisions 
of MDOT 1996, DIVISION 8, Section 816 "Turf Establishment"."  Dune grass 
planting shall be in accordance with MDOT 1996, Section 818, Dune Grass 
Planting.

3.10   RESTORATION OF LANDSCAPE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the Contractor's 
submitted plan, as approved by the Contracting Officer.  The work shall be 
accomplished at the Contractor's expense.

    -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for work station/ 256+MB RAM for server.

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader 8X speed or higher

SVGA or higher resolution monitor (1024X768, 256 colors)

Mouse or other pointing device.

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 56k BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of; Navigator, Microsoft Internet Explorer, or 
other browser that supports HTML 4.0 or higher

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) MAPI compatible.

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.
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1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
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of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
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identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
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or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
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returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-03 Product Data

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

SD-08 Manufacturer's Instructions

SD-09 Manufacturer's Field Reports

SD-10 Operation and Maintenance Data

SD-11 Closeout Submittals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items where specified and as designated by the 
Contracting Officer.  Within the terms of the Contract Clause entitled  
"SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION", they are considered to be 
"shop drawings."

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.
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1.3.1   Other Designated Approving Authority

In the column titled "REVIEWER" on the submittal register ENG FORM 4288, or 
equivalent RMS form, the designated approving authority for each submittal 
requiring Government Approval is identified by an acronym.  Following is a 
list of acronym used and their full description:

AOF   Corps of Engineers Area Office

RED   Corps of Engineers Real Estate Division

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

In SECTION 01999 is one set of the ENG FORM 4288 listing each item for 
which submittals are required by the specifications.  The Contractor shall 
complete filling out the blanks on the form in columns a, q, r, s, t, u and 
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v, and return two (2) completed copies to the Contracting Officer for 
approval within ten (10) calendar days after receipt of the Notice to 
Proceed.  The approved submittal register will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  This register and progress schedules shall be coordinated and 
updated regularly by the Contractor.

3.2.1   Resident Management System (RMS)

Reference is made to the RMS specified in PART 3 of SECTION 01451, 
CONTRACTOR QUALITY CONTROL and the applicable SUBMITTAL INFORMATION form 
enclosed in SECTION 01999. The Contractor is not required to make duplicate 
submittals and shall use the RMS form in lieu of ENG FORM 4288.  An RMS 
software module will be supplied to the Contractor for running and 
utilizing the RMS program.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 10 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) is available at the Area 
Office, and shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor 
or may be copied from the copy provided by the Area Office.  This form 
shall be properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS
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Upon completion of review of submittals requiring Government approval (G), 
the submittals will be identified as having received approval by being so 
stamped and dated.  The distribution of approved copies will be as 
specified in CLAUSE titled "SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION".

3.7.1   Reservation of Rights

The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications and will not prevent the Contracting Officer from 
requiring removal and replacement if nonconforming material is incorporated 
in the work.  This does not relieve the Contractor of the requirement to 
furnish samples for testing by the Government laboratory or check testing 
by the Government in those instances where the technical specifications so 
prescribe.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps, approximately 2 inches high by 3 inches wide and similar to the 
following, shall be used by the Contractor on the submittal data to 
validate approval:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   ACCIDENT PREVENTION PLAN

The format of the Contractor's Accident Prevention Plan shall be in 
accordance with Table 1-1, GUIDELINES FOR PREPARATION OF ACCIDENT 
PREVENTION PLAN of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1, 3 
Sept 1996.  A copy of NCE FORM 129 is available at the Area Office for use 
in preparing activity hazard analysis documentation.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Preconstruction Submittals

Quality Control Plan; G-AOF

At least ten (10) calendar days prior to commencing work submit a Quality 
Control Plan.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with Clause 
titled "INSPECTION OF CONSTRUCTION."  The quality control system shall 
consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements.  The system shall 
cover all construction operations, both on-site and off-site, and shall be 
keyed to the proposed construction sequence.  The project superintendent 
will be held responsible for the quality of work on the job and is subject 
to removal by the Contracting Officer for non-compliance with quality 
requirements specified in the contract.  The project superintendent in this 
context shall mean the individual with the responsibility for the overall 
management of the project including quality and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of Clause titled 
"INSPECTION OF CONSTRUCTION."  The plan shall identify personnel, 
procedures, control, instructions, records, and forms to be used.  The 
Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan
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The CQC plan shall include, as a minimum, the following to cover all 
construction operations, both on-site and off-site, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  Information required in the paragraph titled "IMPLEMENTATION OF 
GOVERNMENT RESIDENT MANAGEMENT SUSTEM (RMS)"  shall be incorporated 
into the Contractor's Quality Control plan, as applicable. 

b.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall 
report to the project superintendent.

c.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

d.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work 
which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities and responsibilities.  
Copies of these letters shall also be furnished to the Government.

e.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite fabricators 
suppliers, and purchasing agents.  These procedures shall be in 
accordance with SECTION 01330, "SUBMITTAL PROCEDURES".

f.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

g.  Procedures for tracking preparatory, initial, and follow-up control 
phases, including documentation.

h.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
will establish verification that identified deficiencies have been 
corrected.

i.  Reporting procedures, including proposed reporting formats.

j.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a 
different environment. Although each section of the specifications may 
be generally considered as a definable feature of work, there are 
frequently more than one definable features under a particular section. 
 This list shall be as agreed upon during the coordination meeting.

3.2.3   Acceptance of Plan
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Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in its CQC plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

Immediately after adjournment of the required Preconstruction Conference, 
before start of construction, and prior to acceptance by the Government of 
the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system.  The CQC plan shall be submitted in draft form for a review 
a minimum of 3 working days prior to the Coordination Meeting.  During the 
meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the CQC operations, control activities, 
administration of the system for both on-site and off-site work, and the 
interrelationship of the Contractor's Management and control with the 
Government's Quality Assurance.  Minutes of the meeting will be prepared by 
the Government and are to be signed by both the Contractor and the 
Contracting Officer or the Contracting Officer's Representative.  The 
minutes shall be separate from the Preconstruction Conference minutes and 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.3.1   Finalize CQC Plan

Immediately following the Preconstruction Conference, the Contractor shall 
finalize the CQC plan, taking into account comments made at the conference, 
and shall formally submit the CQC plan for acceptance.  The Contractor 
shall allow up to 10 calendar days for review and acceptance of the 
finalized submittal.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 

authority to take any action necessary to ensure compliance with the
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
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management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be a construction person with a 
minimum of 3 years in related work.  This CQC system manager shall be on 
site at all times during construction and shall be employed by the prime 
Contractor  The CQC System Manager shall be assigned as System Manager but 
may have duties as project superintendent in addition to quality control.  
An alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.3   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times 
that the work related to the applicable skill is ongoing.  When it is 
necessary to make changes to the CQC staff, the Contractor shall revise the 
CQC Plan to reflect the changes and submit the changes to the Contracting 
Officer for acceptance.

3.5   Additional Requirements

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course titled "Construction Quality 
Management For Contractors".  This course is periodically offered at one or 
more of the Area Offices within the District.

3.6   SUBMITTALS

Submittals shall be as specified in SECTION 01330,titled "SUBMITTAL 
PROCEDURES".  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.7   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors, complies with the 
requirements of the contract.  The controls shall be adequate to cover all 
construction operations and will be keyed to the proposed construction 
sequence.  The controls shall include at least three phases of control to 
be conducted by the CQC system manager for all definable features of work, 
as follows:

3.7.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site. This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions have been made to provide required control 
inspection and testing.

e.  Examination of the work area to assure that all required 
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preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approved shop drawings 
or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction tolerances 
and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning any of the required action of the preparatory control phase.  
This phase shall include a meeting conducted by the CQC system manager 
and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  
The results of the preparatory phase actions shall be documented by a 
completed Preparatory Inspection Checklist and by separate minutes 
prepared by the CQC system manager and attached to the daily QC report. 
 The Contractor shall instruct applicable workers as to the acceptable 
level of workmanship required in order to meet contract specifications.

3.7.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance. 
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. Compare with required sample panels 
as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  A completed initial inspection checklist 
of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are not 
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being met.

3.7.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with 
contract requirements until completion of the particular feature of work. 
The checks shall be made a matter of record in the CQC documentation. Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.7.4   Implementation of Government Resident Management System (RMS)

The Contractor shall utilize the Government-furnished CQC Management 
Report, NCE Form 63 for its daily reports.  (Copy enclosed in SECTION 01999
).  Other Contractor desired reporting forms may be used in addition to 
this form.  The Contractor shall use a government-furnished RMS CQC 
computer module for managing the quality control for this project. On the 
Government-furnished Input Forms in SECTION 01999 for use with the RMS, the 
Contractor shall provide the following information:

(1) Prime Contractor staffing

(2) letter codes which the Contractor wishes to use in addition to 
those supplied with the program libraries. A list of current 
existing codes is provided in SECTION 01999.  

(3) subcontractor information showing trade, name, address, and 
insurance expiration dates 

(4) Definable features of work from a Government provided 
dictionary (may be expanded by the Contractor, as approved). 

(5) Pay activity and activity information, including minimum and 
maximum durations for each activity on a separate listing.  The 
sum of all activity values shall equal the contract amount and, 
all Bid Items and Additives shall be separately identified, in 
accordance with the BIDDING SCHEDULE. Bid Items may include 
multiple activities, but activities may only be assigned to one 
such Bid Item.  All of the data listed in this Subpart 6 shall be 
provided and the RMS CQC module shall be completed to the 
satisfaction of the Contracting Officer prior to any contract 
payments (except payments for bonds, insurance and/or mobilization 
as approved by the Contracting Officer) and shall be updated as 
required.

(6) Required Quality Control tests (as applicable) tied to 
individual activities.  The QC Reports/QC Requirements function of 
the RMS QC Module will be used to meet the requirements for 
tracking of verification and acceptance testing specified in the 
paragraph titled "Content of the CQC Plan".

(7) Submittal information relating to specification section, bid 
item number, description, activity number, review period and 
expected procurement period 

(8) User schooling information (as applicable).  
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The above items shall be incorporated into the required submittal for the 
Contractor's Quality Control Plan required in the paragraph titled "QUALITY 
CONTROL PLAN" of this Section.

a.  During the course of the contract, the Contractor will receive 
various Quality Assurance comments from the Government that will 
reflect corrections needed to Contractor activities or reflect 
outstanding or future items needing the attention of the Contractor.  
The Contractor shall acknowledge receipt of these comments by specific 
number reference on its Daily CQC Report, and will also reflect on his 
Daily CQC Report when these items are specifically completed or 
corrected to permit Government verification.  The contractor will use 
the QC COMMENTS function of the RMS QC Module to meet the requirements 
for tracking construction deficiencies as specified in paragraph 
titled, "Content of the CQC Plan".

b.  The Contractor's schedule system shall include, as specified and 
separate activities, all Preparatory Phase Meetings (inspections); all 
O&M Manuals (as applicable) and all Test Plans of Electrical and 
Mechanical Equipment or Systems that require validation testing or 
instructions to Contracting Officer Representatives (as applicable).

3.7.5   Additional Preparatory and Initial Phases

Additional preparatory and initial phases may be conducted on the same 
definable features of work as determined by the Government if the quality 
of on-going work is unacceptable; or if there are changes in the applicable 
QC staff or in the on-site production supervision or work crew; or if work 
on a definable feature is resumed after a substantial period of inactivity, 
or if other problems develop.

3.8   DOCUMENTATION

The Contractor shall maintain Daily Inspection Reports of quality control 
operations, activities, and tests performed, including the work of 
subcontractors.  These records shall be on an acceptable form and shall 
include factual evidence that required quality control activities and/or 
tests have been performed, including but not limited to the following:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed today, giving location, description, and by whom. 
For dredging projects, the report shall always include the character 
and types of materials removed.  Whenever there is a significant change 
in the materials, the location of such change shall be included in the 
reports.

d.  Control activities performed with results and references to 
specifications/plan requirements.  The control phase should be 
identified (Preparatory, Initial, Follow-up).  List deficiencies noted 
along with corrective action.

e.  Quantity of materials received at the site, with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements. 
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f.  Identify submittals reviewed, with contract reference, by whom, and 
action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  List instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that the workmanship 
complies with the contract.  The original and one copy of these records in 
report form shall be furnished to the Government daily within 24 hours 
after the date(s)covered by the report, except that reports need not be 
submitted for days on which no work is performed.  All calendar days shall 
be accounted for throughout the life of the contract.  The first report 
following a period of no work shall be for that day and all the no-work 
days since the last reported work day.  Reports shall be sequentially 
numbered for this project, signed and dated by the CQC system manager.  The 
report from the CQC system manager shall include copies of reports prepared 
by all subordinate quality control personnel.

3.9   SAMPLE FORMS

Sample forms for the CQC Management Report, Preparatory Inspection 
Checklist, Initial Inspection Checklist, and other required reports and 
plans are enclosed in SECTION 01999.  The Contractor shall tailor the 
checklists to include all reporting and quality control requirements 
specific to this project.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall, after 
receipt of such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor at the site of the work, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor or subcontractor.

--End of Section--
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SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

1.1   ENCLOSURES

This Section contains documents referenced in other Sections of the 
specifications. They are consolidated in this Section for the convenience 
of the Contractor and the Government.  The Contractor may reproduce the 
enclosed forms for its use or obtain a supply of the forms from the 
Contracting Officer.

TITLE
 
CONSTRUCTION QUALITY MANAGEMENT REPORT - NCE FORM 63,
6 MAY 77. (2 Sides)                                               

PREPARATORY INSPECTION CHECKLIST (3 SIDES)                         

INITIAL INSPECTION CHECKLIST (2 SIDES)                             

ACCIDENT PREVENTION PROGRAM ACTIVITY HAZARD ANALYSIS-
NCE FORM 129, 6 JUNE 1986.                                          

 RESIDENT MANAGEMENT SYSTEM FORMS

A. CURRENT ACTIVITY SUMMARY (SMPL)

B. INITIAL INSPECTION WORKSHEET 

C. PREPARATORY INSPECTION WORKSHEET

D. CONTRACTOR QUALITY CONTROL REPORT (QCR)

E. TRANSMITTAL SHEET (4025-R)

DAILY REPORT OF OPERATIONS - HOPPER DREDGES-
ENG FORM 27A, 1 APR 73 (2 SIDES)                                   

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES -
ENG FORM 4267, JAN 70 (2 SIDES)                                    

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA,
MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATIONS
OF COMPLIANCE ENG FORM 4025, MAY 91 (2 SIDES)                       

SUBMITTAL REGISTER - ENG FORM 4288, MAY 91                         

OVERDEPTH AND TOLERANCE DRAWINGS                                    

NOTICE TO MARINERS FORM 

BENCHMARKS AND HORIZONTAL CONTROL DATA

GENERAL DECISION NO. IL030018             
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GENERAL DECISION NO. MI030083             

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

-- END OF SECTION -- 
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CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE______________ REPORT__________________________
CONTRACTOR ____________________________ CONTRACT NO._________________________________________
PROJECT NAME ___________________________ LOCATION _____________________________________________
WEATHER TYPE______ TEMP. MAX______ MIN_______ RAINFALL_______ GAGE READING______________
EMPLOYEES: SUPV.________SKILLED_________ LABORERS________LENGTH OF SHIFT _________HR______
__________________________________________________________________________________________________
WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.________________________________________________________________________________________________

B. ________________________________________________________________________________________________

C. ________________________________________________________________________________________________

D. ________________________________________________________________________________________________

E. ________________________________________________________________________________________________

WORK PERFORMED TODAY: (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
      ( Relate to Items on the Progress Chart or CPM)

__________________________________________________________________________________________________
INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)

A.   PREPARATORY PHASE:

B.   INITIAL PHASE:

C. CONTINUOUS PHASE:

__________________________________________________________________________________________________
RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 IS OBSOLETE
6 MAY 77
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RESULTS OF SURVEILLANCE CONTINUED:

_______________________________________________________________________________________________
TEST PERFORMED:  TYPE, LOCATION, RESULTS INCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

_______________________________________________________________________________________________
WORK ITEMS BEHIND SCHEDULE:  REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

_______________________________________________________________________________________________
JOB SAFETY:  (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

_______________________________________________________________________________________________
REMARKS:  LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT IS ASSUMED THAT QUALITY CONTROL IS NOT BEING
IMPLEMENTED.
THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT AS NOTED:

_____________________________________________________
CONTRACTOR’S APPROVED REPRESENTATIVE SIGNATURE
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PREPARATORY INSPECTION CHECKLIST

CONTRACT NO:_____________________ DATE:____________________________

TITLE:_____________________________ SPECS. SECTION:__________________

MAJOR DEFINABLE SEGMENT OF WORK:______________________________________________

A.  PERSONNEL PRESENT:

NAME   POSITION       COMPANY

  1. ________________________        ________________________        _________________________

  2. ________________________        ________________________        _________________________

  3. ________________________        ________________________        _________________________

  4. ________________________        ________________________        _________________________

  5. ________________________        ________________________        _________________________

  6. ________________________        ________________________        _________________________

  7. ________________________        ________________________        _________________________

  8. ________________________        ________________________        _________________________

  9. ________________________        ________________________        _________________________

10. ________________________        ________________________        _________________________

B. TRANSMITTAL INVOLVED:

NUMBER & ITEM     CODE              CONTRACTOR OR GOVERNMENT APPROVAL

  1. ______________________     ____________       __________________________________________

  2. ______________________     ____________       __________________________________________

  3. ______________________     ____________       __________________________________________

  4. ______________________     ____________       __________________________________________

  5. ______________________     ____________       __________________________________________
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PREPARATORY INSPECTION CHECKLIST

B-I.  Have all items involved been approved               Yes________ No_______

B-II. What item have not been approved?

ITEM STATUS
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

4. ____________________________          _____________________________

5. ____________________________          _____________________________

C.   Are all materials on hand? Yes_____No______

C-I. Are all materials on hand accordance with approvals?    Yes_____No______

C-II. Items not on hand or not in accordance with transmittals:

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

D.  Test required in accordance with contract requirements:

TEST PARAGRAPH
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________
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PREPARATORY INSPECTION CHECKLIST

E.   ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES:

E-1   Applicable Outlines )Attach completed copies):

1. _____________________________________________________________________________

2. _____________________________________________________________________________

3. _____________________________________________________________________________

4. _____________________________________________________________________________

5. _____________________________________________________________________________

E-II    Operational  Equipment Checklist

                   ATTACHED FOR:

1. ____________________________________________________________________________

2. ____________________________________________________________________________

3. ____________________________________________________________________________

ON FILE FOR:

1. ___________________________________________________________________________

2. __________________________________________________________________________

3. ___________________________________________________________________________

                                                                  _______________________________________
                                                                 QUALITY CONTROL – PRIME CONTRACTOR
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INITIAL INSPECTION CHECKLIST

CONTRACT NO: _______________________ DATE: _____________________

Description and Location of Work Inspected: ________________________________________________

_____________________________________                     Specs. Section:_________________________

REFERENCE CONTRACT DRAWING:
____________________________________________________________

A.  PERSONNEL PRESENT :

NAME POSITION COMPANY
1.  _________________________     _________________________      ___________________________

2. _________________________     _________________________      ___________________________

3. _________________________     _________________________      ___________________________

4. _________________________     _________________________      ___________________________

5. _________________________     _________________________      ___________________________

6. _________________________     _________________________      ___________________________

7. _________________________     _________________________      ___________________________

8. _________________________     _________________________      ___________________________

9. _________________________     _________________________      ___________________________

10. ________________________     _________________________      ___________________________

B. MATERIALS BEING USED ARE IN STRICT COMPLIANCE WITH THE CONTRACT PLANS

AND SPECIFICATION:  YES_____   NO______

IF NOT,EXPLAIN:_____________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

Page 1 of 2



SECTION  01999  Page

INITIAL INSPECTION CHECKLIST

C.  PROCEDURES AND WORK METHODS WITNESSED ARE IN STRICT COMPLIANCE WITH
THE REQUIREMENTS OF THE CONTRACT SPECIFICATIONS: YES           NO             
IF NOT, EXPLAIN:                                                                                                                                     
                                                                                                                                                                    
                                                                                                                                                                   

D. WORKMANSHIP IS ACCEPTABLE: YES             NO              STATE AREAS WHERE
IMPROVEMENT IS NEEDED:                                                                                                                  
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
E. SAFETY VIOLATIONS AND CORRECTIVE ACTION TAKEN:                                                        
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                      

                                                                                     
QUALITY CONTROL REPRESENTATIVE

Page 2 of 2
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ACCIDENT PREVENTION PROGRAM
                                                                                                    ACTIVITY HAZARD ANALYSIS                                              

                                                                                                                                            Page    of

1. Contract No. 2. Project 3. Facility

4. Date 5. Location 6. Estimated Start Date

7. Item 8. Phase of Work 9. Safety Hazard 10. Precautionary Action Taken

11. Contractor (Signature & Date)

                                                                                                                                                                                                                                               

12. Report discussed with contractor/ superintendent on 13. Contracting Officer (Signature & Date)



US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18

1001 Bonds $49,136.00

1002A Prepare & Mobilize Equipment $94,864.00

1002B Prepare Site $72,500.00

1002C Office Trailers & Utilities $22,500.00

1003A Demobilize Equipment $5,000.00

1003B Site Restoration $2,500.00

1003C As-Built Drawings $2,500.00

1004A Furnish SSP $750,000.00

1004B Furnish Special Piles $50,000.00

1004C Furnish SSP Pile Shoes $30,000.00

1004D Fabricate Template $6,000.00

1004E Excavate Driving Line $100,000.00

1004F Set & Drive SSP $500,000.00

1004G Backfill Driving Line $50,000.00

1004I South Driving Line Obstruction Removal $117,787.18

1005A Furnish Misc. Steel $193,000.00

1005B Furnish Tie-Rods $20,000.00

1005C Furnish Plate Washers $15,000.00

1005D Furnish Fastners $12,000.00

1005E Place Misc. Steel $280,000.00

1006A Demo Concrete & Remove (Rubblemound) $100,000.00

1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00

1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00

1007A Furnish H-Pile Materials $22,800.00

1007B Install H-Piles $27,200.00

1008A Furnish Rebar $135,000.00

1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

1009A Furnish Handrails $60,000.00

1009B Place Handrails $7,000.00

1009C Paint Handrails $3,000.00

$3,437,787.18

CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.

CLIN 0002AA First 18,000 tons 18,000 $22.50 / TN $405,000.00

2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00

$405,000.00

CLIN 0002AB Over 10,000 tons 2,000 $22.50 / TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00

$45,000.00

CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0003AA First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00

$141,750.00

CLIN 0003AB Over 4,500 tons 450 $31.50 / TN $14,175.00

3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00

$14,175.00

CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00
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US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0004AA First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00

$96,250.00

CLIN 0004AB Over 3,500 tons 600 $27.50 / TN $16,500.00

4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00

$16,500.00

CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0005AA First 3,000 tons 3,000 $28.00 / TN $84,000.00

5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00

$84,000.00

CLIN 0005AB Over 3,000 tons 600 $28.00 / TN $16,800.00

5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00

$16,800.00

CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0006AA First 6,000 tons 6,000 $34.00 / TN $204,000.00

6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00

$204,000.00

CLIN 0006AB Over 6,000 tons 825 $34.00 / TN $28,050.00

6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00

$28,050.00

Sum of CLINs $4,489,312.18

Sum of Activities $4,489,312.18
Difference $0.00
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

QC TESTS -
CT # 00001 Not PerformedObtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days.  Minimum of 

one set  per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.;  28 Days = 4,000 p.s.i.

CT # 00002 Not PerformedCheck Batch slips for water/cement ratio not to execeed 0.40 by weight

CT # 00003 Not PerformedCheck Slump at both mixer and discharge ends:   
                                 Pumped = 3" - 7" at discharge
                                 Maximum of 5" at Mixer if no admixture used
                                 Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 Not Performed2 Air Content tests required per shift.  Check approved mix design for maximum and 
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -

Page 1 of 3
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

E. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1. Check rebar for proper bar sizes, per approved shop drawings.
2. Check for 3" clearance of rebar from form sides and top surface.
3. Check for proper use of concrete vibrators
4. Check for correct finish elevations.
5. Concrete finish shall meet approval of on-site Government Representative.  Make sure all finshers 

are aware of approved finishing method and degree of brooming.
6. Ensure embedded items are not displaced during placement and finishing of the concrete.
7.
8.
9.
10.

F. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1. All employees working over water are required to wear workvests (PFDs)
2. All employees are to wear hard hats.
3. Concrete Pump must be shut down prior to cleaning.
4. Review Activity Hazard Analysis for Concrete Work prior to performing this work.
5.
6.
7.
8.

G. QA Evaluation Notes -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

C. QA/QC PUNCH LIST ITEMS -

INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO COMMENTS / CONFLICTS

DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

G. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

H. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

I. QUALITY ASSURANCE EVALUATION NOTES -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

CONTRACTOR WEATHER

Weather Caused No Delay
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

Luedtke Engineering Company

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W

123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH

The following activity was started today:

Activity No Description
2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP -  12"/minute is the minimum rate.  If Completed

exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:

Item No Location Description

QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked

Luedtke Engineering IRONWORKER 3.0 10.0
Luedtke Engineering PILE DRIVING SETTER 2.0 10.0
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A:\QC_Rpt.doc  

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

Luedtke Engineering PILE DRIVER OPERATOR 1.0 10.0
Total 6.0 30.0Total hours worked to date: 30.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0
00000003 Arc Welder 0.0 8.0
00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0Total operating hours to date: 28.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS                                                                                                                                                                                                                        (This section will be initiated by the contractor)

DATE TRANSMITTAL NO.

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF
TRANSMITTAL ___________

SPECIFICATION SEC. NO. (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTAL IS

FOR        FIO        GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

CONTRACT REFERENCE
DOCUMENT

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(See

Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise
stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 IS OBSOLETE. (Proponent: CEMP-CE)

06/06/2002 02486-37.2

02486

DACW35-01-C-0003  NA

Grand Haven Area Office
307 South Harbor Street
P. O. Box 629
Grand Haven, MI 49417

Luedtke Engineering Company

PO Box 111

Frankfort, MI 49635

FY01 Repair of Portage Lake N & S Piers Portage Lake, MI

X
02486-37.1

X

12 Production Test Results DATA 3 3.2.3.4 F

SHEET 1 OF 1

ABC Company, Inc 
555 Imagination Park Road 

Fantasy, MI  49494 
DACW35-02-C-####  NA 



TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL  NO.

SECTION I – REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS  (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO: CHECK ONE:
       THIS IS A NEW TRANSMITTAL
       THIS IS A RESUBMITTAL OF
        TRANSMITTAL_______________

SPECIFICATION SEC. NO  (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

a.

DISCRIPTION OF ITEMS SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
 CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(see

 Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above  submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

_________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II – APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE  OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10)          EDITION OF AUG 89 IS OBSOLETE.                   SHEET______OF_______             (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for “Transmittal No.”. This number, in addition to the contract number, will form a serial
 number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The “Item No.” will be the same “Item No.” as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks”.

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “Sample” or “Certificate” in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A  --  Approved as submitted. E  --  Disapproved (see attached)

B  --  Approved, except as noted on drawings. F  --  Receipt acknowledged

C  --  Approved, except as noted on drawings FX  -- Receipt acknowledged, does not comply
                                      Refer to attached sheet resubmission required.            as noted  with contract requirements

D  --  Will be returned by separate correspondence. G  --  Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991







HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 
CHANGE ORDER OR CLAIM?
(If "YES", explain under remarks on back)

AVERAGE
DEPTH

DIPPER OR BUCKET   
                                      cu. yds. cap.

HORSEPOWER OF 

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES

AVERAGE WIDTH OF CUT

ITEM

FEET

UNIT QUANTITY

AVG. DREDGED PER PUMP. HR, GROSS
SCOWS LOADED
AVERAGE LOAD PER SCOW CU. YDS.

FLOATING PIPE:    SHORE PIPE:

CUBIC YARDS REMOVED
AMOUNT DREDGED THIS PERIOD:

(1) GROSS (computed amount)   
(2) CREDITED (pay place)  

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (computed amount) 
(2) CREDITED (pay place)  

TOTAL AMOUNT DREDGED TO DATE:
(1) GROSS (computed amount)  
(2) CREDITED (pay place)  

LOSS DUE TO PASSING VESSELS

AVERAGE LIFT
AVERAGE PUMP SPEED

CHANGING LOCATION OF PLANT ON JOB
LOSS DUE TO OPPOSING NATURAL ELEMENTS

NON-EFFECTIVE WORKING TIME
(chargeable to cost of work)

PUMPING OR DREDGING

HANDLING PIPE LINES

PCT. OF EFFECTIVE RENTAL TIME
BOOSTER (in line)         Hrs.                 Min 

MAJOR REPAIRS AND ALTERATIONS

LOST TIME
(not chargeable to cost of work)

CONTRACT OR
DREDGING ORDER

DREDGE

PROJECT
AND BAR

NUMBER

BEFORE DREDGING AFTER DREDGING

MINIMUM TIME MAXIMUM

TOTAL NO. OF
DAYS IN WHICH
WORK WAS DONE

MINIMUM
SOUNDING

BEFORE DREDGING

TIME GAGE LOCATION

VOIDS RATIOABSOULTE DENSITY IN PLACE DENSITY
           GMS/Liter

GRAIN SIZE

NAME

LOCATION (include station numbers)   
  

AUTH
DIMENSIONS

(clear, cloudy, rain, snow, and fog) VISIBILITY
     miles

WIND (maximum velocity & direction)

WORK PERFORMED DISTRIBUTION OF TIME

TO: FROM: REPORT NO.

REPORTS CONTROL SYMBOL
ENGCW-0-13

CHARACTE
R

DATE OR PERIOD

TOTAL ADVANCE TO DATE

FEET
FEET

TOTAL ADVANCE THIS PERIOD
TOTAL ADV. PREVIOUS TO THIS PERIOD

SHORE LINE AND SHORE WORK

CLEARING CUTTER OR SUCTION HEAD
WAITING FOR SCOWS

CHANNEL
CONDITION

AFTER DREDGING

GEOLOGICAL CLASSIFICATION

WAITING FOR BOOSTER
MINOR OPER. REPAIRS (explain in remarks)

TO AND FROM WHARF OR ANCHORAGE

RIVER
STAGE

WAITING FOR ATTENDANT PLANT

WEATHER
CONDITION

PREPERATION AND MAKING UP TOW
TRANSFERRING PLANT BETWEEN WORKS
LAY TIME OFF SHIFT AND SATURDAYS
SUNDAYS AND HOLIDAYS
FIRE DRILL

THRU:

MAINTE-
NANCE

NEW
WORK

DAILY STATUS COMPLETION

SIZE

ANNUAL

NAME AND TYPE PIPELINE
           in. dia. disch.

DREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET PROPULSION

CHARACTE
R OF 

MATERIAL

SHORE OTHER PLANT TOTAL WORK
SCHEDULE

SHIFTS PER DAY DAYS PER WEEKNUMBER OF 
CREWMEMBERS

DREDGE

WIDTH DEPTH OVERDEPTH

CONTRACTO HIRED LABOR

FEET

TOTAL LENGTH OF DISHARGE PIPE FEET

EFFECTIVE WORKING TIME
(chargeable to cost of work)

HOURS MIN.

HANDLING ANCHOR LINES
CLEARING PUMP AND PIPE LINE

FEET
R.P.M.
CU.YDS.

NUMBER

ATTENDANT PLANT
ITEM HOURS

MISCELLANEOUS (explain in remarks)
TOTAL NON-EFFECTIVE WORKING TIME
PCT. OF NON-EFFECTIVE RENTAL TIME

TOTAL EFFECTIVE AND NON-EFFECTIVE
TIME

PCT. OF TOTAL TIME IN PERIOD

CESSATION
COLLISIONS
MISCELLANEOUS (explain in remarks)

BY DISTRICT PERSONNELNUMBER OF
INSPECTIONS

BY DIV & OCE PERSONNEL TOTAL LOST TIME
PERCENTAGE OF TOTAL TIME

NO YES
CONTRACT
USE ONLY TOTAL TIME IN PERIOD

 (chargeable to cost of work)

ENG  FORM  4267                                  
JAN 70

REPLACES ENG FORM 28 (Costs), 1 MAR 53, AND ENG FORM 29 (Costs).
1 JAN 62, WHICH ARE OBSOLETE. (ER 1125-2-304)

(Signature and Renarks
required on reverse side.)

NAME OR NUMBER



PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION...............................................................

REPAIRS (Adjusted).........................................................

CESSATION OF WORK.....................................................

SMALL TOOLS, ETC. ......................................................

TOTAL.................................................................

COST PER RENTAL MINUTE
(Based on total operating cost)....................................

TOTAL COST OF PLANT
(End of F.Y. reporting period)......................................

BOOK VAULE
(End of F.Y. reporting period)......................................

BALANCE IN PLANT ACCOUNT
(End of F.Y. reporting period)......................................

SUMMARY OF COSTS

COSTITEMS

DIRECT PLANT OPERATING COSTS

UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports.)

CHARGES:                    DAYS AT                               PER DAY (Item 19, ENG Form 22 (Costs)-
     adjusted to exclude plant increment cost.)

ACTUAL PLANT COSTS (To be completed when submiting Annual report.)
PAYROLLS (gross).........................................................................................................
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE....................................................
FUEL                    BARRELS AT                     PER BARREL..............................................
WATER........................................................................................................................
LUBRICANTS................................................................................................................
PLANT OWNERSHIP COSTS (as computed below)............................................................
INSURANCE.................................................................................................................
ATTENDANT PLANT.....................................................................................................
MISCELLANEOUS.........................................................................................................

SUBTOTAL - UNIFORM DAILY RATE OR ACTUAL

SUBTOTAL- SHORE WORK
COSTS.............................................................................................................

SHORE WORK

SURVEYS.........................................................................................................................
INSPECTION AND SUPERVISION.........................................................................................
OVERHEAD.......................................................................................................................
OTHER INDIRECT COSTS...................................................................................................

SUBTOTAL - OTHER
COSTS.......................................................................................................................
SUBTOTAL - OTHER UNIT COST PER CUBIC YARD.

OTHER COSTS

GRAND TOTAL - ALL
COSTS..................................................................................................................................

OPERATING SUPPLIES

COMMODITIES

FUEL (oil)

LUBRICANT    
      (oil)
LUBRICANT    
   (grease)

WATER

CONSUMED
UNIT

INVENTORY

BBLS

GAL

LBS

GAL

ANNUAL REPORT DATA
(complete when submitting Annual report.)

per
  min.QUANTITYQUANTITY VALUE

OR

SUBSISTENCE
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SECTION  01999  Page

NINTH DISTRICT LOCAL NOTICE TO MARINERS
GENERAL NOTICE ENTRY FORM

1. NAME OF COMPANY:_______________________________________________________________

2. TYPE OF OPERATION:_______________________________________________________________

3. LOCATION:________________________________________________________________________

4. COMMENCE DATE: _____________________  COMPLETE DATE: ________________________

5. HOURS OF OPERATION:__________________    TO:______________________________________

6. DAYS OF OPERATION:___________________    TO:______________________________________

7. NAME OF CONTACT VESSEL:________________________________________________________

8. VHF - FM CHANNELS MONITORED:___________________________________________________

9. SPECIAL REQUIREMENTS/REMARKS:_________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

10. FOR FURTHER INFORMATION CONTACT:____________________________________________

11. TELEPHONE #: _____________________________________

12. SIGNATURE:_______________________________________ DATE:_________________________

“ NOTE ”

TEMPORARY MOORING BUOYS ARE REQUIRED TO BE WHITE WITH A BLUE HORIZONTAL BAND
AROUND THE CIRCUMFERENCE OF THE BUOY AND THE WATER LINE. FOR MORE DETAILS
CONCERNING REGULATIONS OF MOORING BUOYS REFER TO 33 CODE OF FEDERAL REGULATION
PART 66.10-45. A COLOR DEPICTION OF A MOORING BUOY CAN BE FOUND I THE LIGHT LIST VOL. VII
GREAT LAKES 1989 (PLATE 4).











 General Decision Number IL030018   06/13/2003  IL18               
                                                                   
 Superseded General Decision No. IL020018                          
                                                                   
 State: Illinois                                                   
                                                                   
 Construction Type:                                                
 DREDGING                                                          
 MARINE                                                            
                                                                   
 County(ies):                                                      
 STATEWIDE                                                         
                                                                   
 ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO,           
 PENNSYLVANIA AND WISCONSIN                                        
                                                                   
 DREDGING AND MARINE CONSTRUCTION                                  
                                                                   
 Dredging and Marine Construction Projects: floating/land          
 equipment engaged in clamshell, backhoe and dragline dredging,    
 marine construction, bridges,salvage operations and cranes,       
 loaders, dozers, or other equipment used for disposal of dredge   
 spoils or marine construction materials on land at the slip or    
 dock, at the project site, where the above material/spoils is     
 being handled, and all equipment utilized on breakwall/breakwate  
 structures on the Great Lakes, Islands therein, their connecting  
 and tributary waters, including the Illinois Waterway to the Loc  
 at Lockport, Illinois, the New York State Barge Canal System      
 between Tonawanda, New York and Waterford, New York and Oswego,   
 New York, the Duluth-Superior area to the Fond du Lac Bridge      
 Crossing (Minnesota State Highway 23) on the St. Louis River and  
 on the St. Lawrence River eastward to the International Boundary  
 near St. Regis, New York.                                         
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
STATEWIDE                                                          
                                                                   
 SUIL2001A  01/01/2003                                             
                                     Rates           Fringes       
MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND         
MARINE CONSTRUCTION):                                              
                                                                   
FLOATING EQUIPMENT:                                                
  Indiana:                                                         
Class I                            34.60          11.55+b&c        
Class II                           33.10          11.55+b&c        
Class III                          29.45          11.55+b&c        
Class IV                           24.50          11.55+b&c        
  Illinois:                                                        
Class I                            38.35          11.55+b&c        
Class II                           36.85          11.55+b&c        
Class III                          32.80          11.55+b&c        
Class IV                           27.30          11.55+b+c        
  Michigan:                                                        



Class I                            26.75          14.58+b&c        
Class II                           25.25          14.58+b&c        
Class III                          22.50          14.58+b&c        
Class IV                           18.70          14.58+b&c        
  Minnesota:                                                       
Class I                            31.75           8.45+b&c        
Class II                           30.25           8.45+b&c        
Class III                          26.95           8.45+b&c        
Class IV                           22.40           8.45+b&c        
  New York:                                                        
(Cattaraugus, Chautauga,                                           
Erie and Orleans Counties):                                        
 Class I                           26.96           13.56+b&c       
 Class II                          25.46           13.56+b&c       
 Class III                         22.66           13.56+b&c       
 Class IV                          18.85           13.56+b&c       
(Cayuga, Jefferson, Oswego,                                        
and St. Lawrence Counties):                                        
 Class I                           25.30           8.85+b&c        
 Class II                          23.80           8.85+b&c        
 Class III                         21.20           8.85+b&c        
 Class IV                          17.65           8.85+b&c        
(Niagara):                                                         
 Class I                           24.90          11.90+b&c        
 Class II                          23.40          11.90+b&c        
 Class III                         20.80          11.90+b&c        
 Class IV                          17.30          11.90+b&c        
(Monroe and Wayne Counties                                         
and the City of Rochester):                                        
  Class I                          27.50           9.00+b&c        
  Class II                         26.00           9.00+b&c        
  Class III                        23.15           9.00+b&c        
                                                                   
  Class IV                         19.25           9.00+b&c        
 Ohio:                                                             
 (Ashtabula, Cuyahoga, Erie,                                       
 Lake, and Lorain Counties:                                        
  Class I                          32.36           7.10+b&c        
  Class II                         30.86           7.10+b&c        
  Class III                        27.47           7.10+b&c        
  Class IV                         22.84           7.10+b&c        
 (Lucas, Henry, Ottawa,                                            
 Wood and Sandusky                                                 
 Counties:                                                         
  Class I                          30.65           7.10+b&c        
  Class II                         29.15           7.10+b&c        
  Class III                        25.95           7.10+b+c        
  Class IV                         21.58           7.10+b&c        
Pennsylvania:                                                      
 (Erie County):                                                    
  Class I                          24.57           8.74+b&c        
  Class II                         23.07           8.74+b&c        
  Class III                        20.67           8.74+b&c        
  Class IV                         17.77           8.74+b&c        
Wisconsin:                                                         
                                                                   
 Includes all marine/floating type work on projects in the         



 Superior/Duluth Harbor, Lake Superior.                            
                                                                   
  Class I                          31.65          12.30+b&c        
  Class II                         30.15          12.30+b&c        
  Class III                        26.85          12.30+b&c        
  Class IV                         22.35          12.30+b&c        
                                                                   
HYDRAULIC DREDGING:                                                
                                                                   
  TUG OPERATOR - Vessel Over 800 Horse-                            
     Power                  26.49           7.61+a+b               
  LAUNCH OPERATOR - Vessel 800 Horse-                              
        Power Or Less       25.15           7.61+a+b               
  TUG ENGINEER                        26.49           7.61+a+b     
                                                                   
  TUG WORKERS:                                                     
 Fireman, Lineman, Oiler,                                          
 Deckhand, Tankerman. Scowman, (on/or                              
 with tugboats, launches,                                          
 or other self-propelled                                           
 boats)                            22.51           7.61+a+b        
                                                                   
DREDGE WORKERS:                                                    
 Lead Deckhand                     29.68           7.61+a+b        
 Fireman, Oiler, Deckhand, &                                       
 Scowman (with dipper, hydraulic                                   
 or other floating equipment engaged in                            
 hydraulic and dipper dredging operations)                         
 Pipeline men, (both afloat & ashore including                     
 loading, unloading, maintaining, and handling                     
 pipelines for hydraulic dredges and sandboats)                    
 Rangeman, Tankerman, Sweepman and service                         
                                                                   
 Truck Driver                      22.51           7.61+a+b        
                                                                   
PAID HOLIDAYS (WHERE APPLICABLE):                                  
A- NEW YEAR'S DAY, B- MEMORIAL DAY, C- INDEPENDENCE DAY, D-LABOR   
DAY, E- THANKSGIVING DAY, F- CHRISTMAS DAY, G- PRESIDENT'S         
DAY, H- VETERAN'S DAY.                                             
                                                                   
FOOTNOTES:                                                         
                                                                   
a.  $30.10 per day per employee for mecical                        
                                                                   
b.  Eight paid holidays: A thru H                                  
c.  Hazardous/Toxic Waste Material:                                
  *Level A $2.50 per hour                                          
  *Level B  2.00 per hour                                          
  *Level C  1.00 per hour                                          
  *Level D  0.50 per hour                                          
 Such wages shall be above the classifications of work             
 listed under mechanical dredging and Marine construction          
 of this general wage decision.                                    
                                                                   
*Working with Hazardous Waste at this level as defined by the      
 U. S. Enviromental Protection Agency.                             
                                                                   



         CLASSIFICATION DESCRIPTIONS                               
                                                                   
Class I -   Master Mechanic - assist and direct Class II, Class    
  III, and Class IV, diver/wet tender, engineer                    
  (hydraulic dredge)                                               
                                                                   
Class II -  Crane/Backhoe Operator and Mechanic/Welder,            
  assistant engineer(hydraulic dredge), leverman                   
  (hydraulic dredge), diver/tender                                 
                                                                   
Class III - Deck Equipment Operator (Machineryman)                 
  Maintenance of Crane (over 50 ton capacity)                      
  or Backhoe (115,000 pounds or more), ug/launch                   
  operator, Loader/dozer and like equipment on Barge,              
  breakwater wall, slip/dock, Scow, Deck Machinery,                
  etc.                                                             
                                                                   
Class IV -  Deck Equipment Operator(Machineryman/Fireman)          
  (Four equipment units or more) and Crane Maintenance             
  50 ton capacity and under or Backhoe weighing 115,000            
  pounds or less, assistant tug operator.                          
                                                                   
----------------------------------------------------------------   
                                                                   
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
================================================================   
                                                                   
Unlisted classifications needed for work not included within       
                                                                   
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     



contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
                                                                   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
                                                                   
 
 



 General Decision Number MI030083   06/13/2003  MI83               
                                                                   
 Superseded General Decision No. MI020083                          
                                                                   
 State: Michigan                                                   
                                                                   
 Construction Type:                                                
 BUILDING                                                          
 HEAVY                                                             
                                                                   
 County(ies):                                                      
 MONROE                                                            
                                                                   
 BUILDING CONSTRUCTION PROJECTS (does not include residential      
 construction consisting of single family homes and apartments up  
 to and including 4 stories); HEAVY CONSTRUCTION PROJECTS (does    
 not include airport or bridge construction projects, or sewer or  
 water line work if it is incidental to a highway construction     
 project)                                                          
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
MONROE                                                             
                                                                   
 ASBE0045C  07/01/2001                                             
                                     Rates           Fringes       
INSULATOR/ASBESTOS WORKER                                          
  Includes the application of all                                  
  insulating materials, protective                                 
  coverings, coatings, and finishings                              
  to all types of mechanical systems  24.92          11.21         
----------------------------------------------------------------   
                                                                   
 BOIL0085C  07/15/1999                                             
                                     Rates           Fringes       
BOILERMAKER                           23.00          10.11         
----------------------------------------------------------------   
                                                                   
 BRMI0001B  06/01/2002                                             
                                     Rates           Fringes       
BRICKLAYER                            30.53           9.43         
                                                                   
FOOTNOTES:                                                         
  Using acid material in laying bricks: $2.00 additional per       
 hour.                                                             
  Working on two point swing stage: $2.25 additional per hour.     
  Sandblasting: $2.00 additional per hour.                         
  Laying carbon material: $2.00 additional per hour.               
  Gunite work: $2.00 additional per hour.                          
                                                                   
  Hot work: $3.00 additional per hour.                             
----------------------------------------------------------------   
                                                                   
 BRMI0009J  06/01/1998                                             
                                     Rates           Fringes       



MARBLE, TERRAZZO AND TILE SETTER      19.70           6.87         
TILE FINISHER                         17.70           6.87         
                                                                   
FOOTNOTE:                                                          
  Sand blasting, an additional 25 cents per hour.                  
  Two point swing stage, an additional 50 cents per hour.          
----------------------------------------------------------------   
                                                                   
 BRMI0032A  06/01/2002                                             
                                     Rates           Fringes       
MARBLE SETTER                         25.06          11.27         
TERRAZZO SETTER                       24.59          11.27         
TILE SETTER                           24.49          11.27         
                                                                   
MARBLE FINISHER                       19.87          11.62         
TERRAZZO FINISHER                     20.27          11.62         
                                                                   
TILE FINISHER                         19.89          11.62         
                                                                   
FOOTNOTES:                                                         
  Work on scaffolding over 15 ft.: $1.25 per hour additional.      
  Swing stage work: $1.50 per hour additional.                     
                                                                   
  Terrazzo grinding: $0.50 per hour above the terrazzo finisher    
 rate.                                                             
  Terrazzo work grinding vertical work and stairs: $1.50 per hour  
 above the terrazzo finisher rate.                                 
----------------------------------------------------------------   
                                                                   
 CARP0687D  06/01/2001                                             
                                     Rates           Fringes       
CARPENTER; DRYWALL HANGER             27.647        25.08% + 3.83  
PILEDRIVER                            27.647        25.08% + 3.68  
                                                                   
DIVER                                 35.779        25.08% + 3.68  
                                                                   
FOOTNOTES:                                                         
  Piledrivers:                                                     
 Loftsperson or sticker: $0.55 per hour additional.                
 Loftsperson or sticker on heights over 150 feet: $0.80 per        
   hour additional.                                                
 Welder: $0.55 per hour additional.                                
----------------------------------------------------------------   
                                                                   
 CARP1045G  06/01/2001                                             
                                     Rates           Fringes       
SOFT FLOOR LAYER                      23.38          10.29         
----------------------------------------------------------------   
                                                                   
 CARP1045P  06/01/2001                                             
                                     Rates           Fringes       
LATHER                                24.907        36.08% + 3.81  
----------------------------------------------------------------   
                                                                   
 CARP1102C  06/01/2002                                             
                                     Rates           Fringes       
MILLWRIGHT                            26.60          12.55         



----------------------------------------------------------------   
                                                                   
 ELEC0008E  06/01/2001                                             
                                     Rates           Fringes       
ELECTRICIAN                           28.98           4.5% + 8.00  
                                                                   
FOOTNOTES:                                                         
  When a worker is required to make up cables, pot heads, or       
splices on lead cable only: 5% per hour additional.                
  Work where respiratory conditions exist and protective           
equipment is used: 5% per hour additional.                         
  Work on structures outside of buildings such as water towers,    
smoke stacks, radio and television towers, more than 75 ft.        
                                                                   
above the ground; also similar structures 30 ft. above the roofs   
of buildings on which the work is being performed; also work in    
caissons and tunnels more than 30 ft. in depth and in tunnels      
under air pressure: 5% per hour additional.                        
  Work performed 40 ft. above any floor or pit floor (except work  
performed in a "bucket truck" or from a properly erected           
State approved scaffold) or any height above any hazardous         
location, such as acid pits, mechinery, etc.: 5% per hour          
additional.                                                        
  Work welding or torch cutting any metal or rod that gives off    
toxic fumes for a period of one hour or more (short periods of     
time to be accumulative in the course of the day): 5% per hour     
additional.                                                        
  Compounding of special skills and/or hazardous pay shall not     
exceed a total of 10%.                                             
----------------------------------------------------------------   
                                                                   
 ELEC0017H  06/01/1998                                             
                                     Rates           Fringes       
TOWNSHIPS OF ASH, BERLIN, DUNDEE, EXETER, FRENCHTOWN, IDA,         
LONDON, MILAN, MONROE, RAISINVILLE AND SUMMERFIELD:                
                                                                   
ALL COMMERCIAL WORK EXCEPT LINE                                    
  CONSTRUCTION:                                                    
 Commercial technician             22.81          18.5% + 2.80     
                                                                   
LINE CONSTRUCTION:                                                 
  Line technician                     29.22          18.5% + 2.80  
  Cable splicer; Line technician when                              
 helio-arc welding                 30.42          18.5% + 2.80     
  Combination line equipment                                       
 operator and ground person        21.68          18.5% + 2.80     
  Combination driver/ground person    20.48          18.5% + 2.80  
  Ground person                       18.90          18.5% + 2.80  
----------------------------------------------------------------   
                                                                   
 ELEC0876H  06/01/2002                                             
                                     Rates           Fringes       
REMAINDER OF COUNTY:                                               
                                                                   
LINE CONSTRUCTION:                                                 
  Line technician                     27.18          21.5% + 2.20  
  Cable splicer                       28.30          21.5% + 2.20  



  Operator/ground person (digger,                                  
 tractor and setting rig with                                      
 tracks or rough terrain vehicle,                                  
 large bombardier, backhoe over                                    
 85 hp, hydraulic crane 10 ton                                     
 or over)                          20.56          21.5% + 2.20     
  Light equipment operator/ground                                  
 person/truck driver/ground                                        
 person (winch, A-frame, diggers                                   
 when used for distribution line                                   
 truck and used for distribution                                   
                                                                   
 work.  Distribution truck driver,                                 
 5th wheel type trucks, bucket                                     
 trucks, ladder trucks and all live                                
 boom trucks, all equipment 85 hp                                  
 or under)                         18.06          21.5% + 2.20     
  Truck driver/ground person (trucks                               
 with winch or boom or dump,                                       
 other than distribution work)     17.21          21.5% + 2.20     
                                                                   
  Ground person                       13.86          21.5% + 2.20  
                                                                   
FOOTNOTE:                                                          
  Operators of 5/8 yd. rated capacity backhoe or over, and         
operator of 25 ton, rated capacity, crane or over, and             
operators of heavy duty tension or pulling machinery on 345 KV     
and above, shall receive the line technician rate of pay.          
----------------------------------------------------------------   
                                                                   
 ELEV0044E  08/01/2000                                             
                                     Rates           Fringes       
ELEVATOR MECHANIC                     28.385          7.195        
                                                                   
FOOTNOTE:                                                          
 Vacation Pay: 8% with 5 or more years of service, 6% for 6        
 months to 5 years service.  Paid Holidays: New Years Day,         
 Memorial Day, Independence Day, Labor Day, Thanksgiving Day and   
 Friday after, and Christmas Day.                                  
----------------------------------------------------------------   
                                                                   
 ENGI0324H  10/01/2002                                             
                                     Rates           Fringes       
SEWER RELINING:                                                    
                                                                   
  POWER EQUIPMENT OPERATORS:                                       
 GROUP 1                           24.37           8.41            
 GROUP 2                           22.98           8.41            
                                                                   
    SEWER RELINING CLASSIFICATIONS                                 
                                                                   
  GROUP 1: Operation of audio-visual closed circuit TV system,     
including remote in-ground cutter and other equipment used in      
connection with the CCTV system                                    
                                                                   
  GROUP 2: Operation of hot water heaters and circulation          
systems, water jetters and vacuum and mechanical debris removal    



systems                                                            
----------------------------------------------------------------   
                                                                   
 ENGI0324K  06/01/2002                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS                                          
  STEEL ERECTION:                                                  
 GROUP 1                           36.44          11.65            
                                                                   
 GROUP 2                           37.44          11.65            
 GROUP 3                           34.94          11.65            
 GROUP 4                           35.94          11.65            
 GROUP 5                           33.44          11.65            
 GROUP 6                           34.44          11.65            
 GROUP 7                           33.17          11.65            
 GROUP 8                           34.17          11.65            
 GROUP 9                           32.72          11.65            
 GROUP 10                          33.72          11.65            
 GROUP 11                          31.99          11.65            
 GROUP 12                          32.99          11.65            
 GROUP 13                          31.63          11.65            
 GROUP 14                          32.63          11.65            
 GROUP 15                          30.99          11.65            
 GROUP 16                          24.18          11.65            
 GROUP 17                          22.77          11.65            
                                                                   
FOOTNOTE:                                                          
  Paid Holidays:                                                   
 New Year's Day, Memorial Day, Fourth of July, Labor Day,          
Thanksgiving Day and Christmas Day.                                
                                                                   
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS                         
                                                                   
  GROUP  1: Engineer when operating combination of boom and jib    
400' or longer                                                     
                                                                   
  GROUP 2: Engineer when operating combination of boom and jib     
400' or longer on a crane that requires an oiler                   
                                                                   
  GROUP 3: Engineer when operating combination of boom and jib     
300' or longer                                                     
                                                                   
  GROUP 4: Engineer when operating combination of boom and jib     
300' or longer on a crane that requires an oiler                   
                                                                   
  GROUP 5: Engineer when operating combination of boom and jib     
220' or longer                                                     
                                                                   
  GROUP 6: Engineer when operating combination of boom and jib     
220' or longer on a crane that requires an oiler                   
                                                                   
  GROUP 7: Engineer when operating combination of boom and jib     
140' or longer                                                     
                                                                   
  GROUP 8: Engineer when operating combination of boom and jib     
140' or longer on a crane that requires an oiler                   
                                                                   



  GROUP 9: Tower crane and derrick operator (where operator's      
work station is 50 ft. or more above first sub-level)              
                                                                   
  GROUP 10: Tower crane and derrick operator (where operator's     
                                                                   
work station is 50 ft. or more above first sub-level) on a         
crane that requires an oiler                                       
                                                                   
  GROUP 11: Engineer when operating combination of boom and jib    
120' or longer                                                     
                                                                   
  GROUP 12: Engineer when operating combination of boom and jib    
120' or longer on a crane that requires an oiler                   
                                                                   
  GROUP 13: Crane operator and job mechanic                        
                                                                   
  GROUP 14: Crane operator on a crane that requires an oiler       
                                                                   
  GROUP 15: Hoisting operator                                      
                                                                   
  GROUP 16: Compressor or welder operator                          
                                                                   
  GROUP 17: Oiler                                                  
----------------------------------------------------------------   
                                                                   
 ENGI0324T  09/01/2002                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  UNDERGROUND (includes sewer):                                    
 GROUP 1                           26.73          11.65            
 GROUP 2                           23.00          11.65            
 GROUP 3                           22.27          11.65            
 GROUP 4                           21.70          11.65            
                                                                   
     POWER EQUIPMENT OPERATOR CLASSIFICATIONS                      
                                                                   
  GROUP 1: Backfiller tamper; Backhoe; Batch plant operator        
(concrete); Clamshell; Concrete paver (2 drums or larger);         
Conveyor loader (Euclid type); Crane (crawler, truck               
type or pile driving); Dozer; Dragline; Elevating grader;          
Endloader; Gradall (and similar type machine); Grader; Mechanic;   
Power shovel; Roller (asphalt); Scraper (self-propelled or         
tractor drawn); Side boom tractor (type D-4 or equivalent and      
larger); Slip form paver; Slope paver; Trencher (over 8 ft.        
digging capacity); Well drilling rig; Concrete pump with boom      
operator                                                           
                                                                   
  GROUP 2: Boom truck (power swing type boom); Crusher; Hoist;     
Pump (1 or more - 6-in. discharge or larger - gas or diesel-       
powered or powered by generator of 300 amperes or more -           
inclusive of generator); Side boom tractor (smaller than type D-4  
or equivalent); Sweeper (Wayne type and similar equipment);        
Tractor (pneu-tired, other than backhoe or front end loader);      
Trencher (8-ft. digging capacity and smaller)                      
                                                                   
  GROUP 3: Air compressors (600 cfm or larger); Air compressors    
(2 or more - less than 600 cfm); Boom truck (non-swinging, non-    



powered type boom); Concrete breaker (self-propelled or truck      
mounted - includes compressor); Concrete paver (1 drum - l/2 yd.   
                                                                   
or larger); Elevator (other than passenger); Maintenance person;   
Pump (2 or more - 4-in. up to 6-in. discharge - gas or diesel      
powered - excluding submersible pumps); Pumpcrete machine (and     
similar equipment); Wagon drill (multiple); Welding machine or     
generator (2 or more -  300 amp. or larger - gas or diesel         
powered)                                                           
                                                                   
  GROUP 4: Boiler; Concrete saw (40 hp or over); Curing machine    
(self-propelled); Farm tractor (with attachment); Finishing        
machine (concrete); Fire person; Hydraulic pipe pushing machine;   
Mulching equipment; Oiler; Pumps (2 or more up to 4-in.            
discharge, if used 3 hours or more a day, gas or diesel powered -  
excluding submersible pumps); Roller (other than asphalt); Stump   
remover; Trencher (service); Vibrating compaction equipment,       
self-propelled (6 ft. wide or over); End dump operator             
----------------------------------------------------------------   
                                                                   
 ENGI0324U  06/01/2002                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  GROUP 1                             34.06          11.65         
  GROUP 2                             32.56          11.65         
  GROUP 3                             31.06          11.65         
  GROUP 4                             30.76          11.65         
  GROUP 5                             29.94          11.65         
  GROUP 6                             29.08          11.65         
  GROUP 7                             28.11          11.65         
  GROUP 8                             26.40          11.65         
  GROUP 9                             19.69          11.65         
  GROUP 10                            18.66          11.65         
                                                                   
FOOTNOTES:                                                         
  Tower cranes: to be paid the crane operator rate determined by   
the combined length of the mast and the boom.  If the worker must  
climb 50 ft. or more to the work station, $.25 per hour            
additional.                                                        
  Derrick and cranes where the operator must climb 50 ft. or more  
to the work station, $.25 per hour additional to the applicable    
crane operator rate.                                               
                                                                   
POWER EQUIPMENT OPERATOR CLASSIFICATIONS                           
                                                                   
  GROUP 1: Crane with boom and jib or leads 400' or longer         
                                                                   
  GROUP 2: Crane with boom and jib or leads 300' or longer         
                                                                   
  GROUP 3: Crane with boom and jib or leads 220' or longer         
                                                                   
  GROUP 4: Crane with boom and jib or leads 140' or longer         
                                                                   
  GROUP 5: Crane with boom and jib or leads 120' or longer         
                                                                   
  GROUP 6: Regular crane operator, job mechanic, and concrete      
 pump with boom operator                                           



                                                                   
  GROUP 7: Regular engineer                                        
                                                                   
  GROUP 8: Engineer when operating forklift, lull, extend-a-boom   
 forklift                                                          
                                                                   
  GROUP 9: Engineer when operating compressor or welding machine   
                                                                   
  GROUP 10: Fire tender or oiler                                   
----------------------------------------------------------------   
                                                                   
 ENGI0325C  10/01/2001                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  HAZARDOUS WASTE REMOVAL:                                         
                                                                   
LEVEL A:                                                           
  GROUP 1                             28.28          11.15         
  GROUP 2                             24.75          11.15         
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 220' or longer                    31.23          11.15            
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 140' or longer                    30.93          11.15            
  Regular crane operator, mechanic,                                
 dragline operator, boom truck                                     
 operator and concrete pump                                        
 with boom operator                29.25          11.15            
                                                                   
LEVELS B AND C:                                                    
  GROUP 1                             27.33          11.15         
  GROUP 2                             23.80          11.15         
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 220' or longer                    30.28          11.15            
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 140' or longer                    29.98          11.15            
  Regular crane operator, mechanic,                                
 dragline operator, boom truck                                     
 operator and concrete pump                                        
 with boom operator                28.30          11.15            
                                                                   
LEVEL D:                                                           
  GROUP 1                             26.03          11.15         
  GROUP 2                             22.50          11.15         
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 220' or longer                    28.98          11.15            
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 140' or longer                    28.68          11.15            
                                                                   
  Regular crane operator, mechanic,                                
 dragline operator, boom truck                                     
 operator and concrete pump                                        



 with boom operator                27.00          11.15            
                                                                   
LEVEL D WHEN CAPPING LANDFILL:                                     
  GROUP 1                             25.78          11.15         
  GROUP 2                             22.25          11.15         
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 220' or longer                    28.73          11.15            
  Engineer when operating crane                                    
 with boom and jib or leads                                        
 140' or longer                    28.43          11.15            
  Regular crane operator, mechanic,                                
 dragline operator, boom truck                                     
 operator and concrete pump                                        
 with boom operator                26.76          11.15            
                                                                   
  HAZARDOUS WASTE REMOVAL CLASSIFICATIONS                          
                                                                   
  GROUP 1: Backhoe, batch plant operator, clamshell, concrete      
breaker when attached to hoe, concrete cleaning decontamination    
machine operator, concrete pump, concrete paver, crusher, dozer,   
elevating grader, endloader, farm tractor (90 h.p. and higher),    
gradall, grader, heavy equipment robotics operator, loader, pug    
mill, pumpcrete machines, pump trucks, roller, scraper (self-      
propelled or tractor drawn), side boom tractor, slip form paver,   
slope paver, trencher, ultra high pressure waterjet cutting tool   
system operator, vactors, vacuum blasting machine operator,        
vertical lifting hoist, vibrating compaction equipment (self-      
propelled), and well drilling rig                                  
                                                                   
  GROUP 2: Air compressor, concrete breaker when not attached to   
hoe, elevator, end dumps, equipment decontamination operator,      
farm tractor (less than 90 h.p.), forklift, generator, heater,     
mulcher, pigs (portable reagent storage tanks), power screens,     
pumps (water), stationary compressed air plant, sweeper, and       
welding machine                                                    
----------------------------------------------------------------   
                                                                   
 ENGI0325P  05/01/2002                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  GAS DISTRIBUTION AND DUCT INSTALLATION WORK:                     
 GROUP 1                           23.30          11.65            
 GROUP 2                           23.17          11.65            
 GROUP 3                           22.04          11.65            
 GROUP 4                           21.47          11.65            
                                                                   
SCOPE OF WORK:                                                     
  The construction, installation, treating and reconditioning of   
                                                                   
pipelines transporting gas vapors within cities, towns,            
subdivisions, suburban areas, or within private property           
boundaries, up to and including private meter settings of private  
industrial, governmental or other premises, more commonly          
referred to as "distribution work," starting from the first        
metering station, connection, similar or related facility, of the  
main or cross country pipeline and including duct installation.    



                                                                   
     POWER EQUIPMENT - GAS DISTRIBUTION CLASSIFICATIONS            
                                                                   
  GROUP 1: Backhoe, crane, grader, mechanic, dozer (D-6            
equivalent or larger), side boom (D-4 equivalent or larger),       
trencher, endloader (2 yd. capacity or greater)                    
                                                                   
  GROUP 2: Dozer (less than D-6 equivalent), endloader (under 2    
yd. capacity), side boom (under D-4 capacity), backfiller, pumps   
(1 or 2 of 6-inch discharge or greater), boom truck (with powered  
boom), tractor (wheel type other than backhoe or front endloader)  
                                                                   
  GROUP 3: Tamper (self-propelled), boom truck (with non-powered   
boom), concrete saw (20 hp or larger), pumps (2 to 4 under 6-inch  
discharge), compressor (2 or more or when one is used              
continuously into the second day)                                  
                                                                   
  GROUP 4: Oiler, hydraulic pipe pushing machine, grease person    
----------------------------------------------------------------   
                                                                   
 IRON0055D  07/01/2002                                             
                                     Rates           Fringes       
IRONWORKERS:                                                       
  Pre-engineered metal buildings;                                  
 flat road mesh                    19.43          12.41            
  Fences & guardrails                 18.43          12.02         
  All other work                      24.15          12.41         
                                                                   
FOOTNOTES:                                                         
  Work in tunnels and caissons under pressure: $.50 per hour       
additional.                                                        
  Work on furnaces, kilns or similar type units with a             
temperature of 125 degrees F. or over: $1.00 per hour additional.  
----------------------------------------------------------------   
                                                                   
 LABO0005Q  10/01/2001                                             
                                     Rates           Fringes       
LABORERS:                                                          
  HAZARDOUS WASTE ABATEMENT:                                       
                                                                   
 Work performed inside the                                         
   building and up to and                                          
   including 5 ft. outside                                         
   the building:                                                   
                                                                   
     Work performed in                                             
conjunction with site                                              
                                                                   
preparation not                                                    
requiring the use of                                               
personal protective                                                
equipment; Also, Level D    22.85           7.10                   
     Levels A, B or C              23.85           7.10            
                                                                   
 Work performed over 5 ft.                                         
   outside the building:                                           
                                                                   



     Work performed in                                             
conjunction with site                                              
preparation not                                                    
requiring the use of                                               
personal protective                                                
equipment; Also, Level D    20.30           5.26                   
     Levels A, B or C              21.30           5.26            
----------------------------------------------------------------   
                                                                   
 LABO0259I  08/01/2002                                             
                                     Rates           Fringes       
ASBESTOS LABORERS                                                  
  Includes removing and disposing                                  
  of all insulation materials from                                 
  walls, ceilings, floors, columns,                                
  and all other non-mechanical                                     
  surfaces; and removal of                                         
  insulating materials from                                        
  mechanical systems that are to                                   
  be demolished; loading/unloading                                 
  of bagged and tagged materials                                   
  at the disposal site (includes                                   
  lead paint abatement clean-up)      18.73            6.65        
----------------------------------------------------------------   
                                                                   
 LABO0259P  09/01/2001                                             
                                     Rates           Fringes       
LABORERS:                                                          
  TUNNEL, SHAFT & CAISSON:                                         
 GROUP 1                           20.70           5.32            
 GROUP 2                           20.79           5.32            
 GROUP 3                           20.89           5.32            
 GROUP 4                           21.05           5.32            
 GROUP 5                           21.31           5.32            
 GROUP 6                           21.62           5.32            
 GROUP 7                           13.89           5.32            
                                                                   
SCOPE OF WORK:                                                     
  Tunnel, shaft and caisson work of every type and description     
and all operations incidental thereto, including, but not limited  
to, shafts and tunnels for sewers, water, subways,                 
transportation, diversion, sewerage, caverns, shelters, aquafers,  
reservoirs, missile silos and steel sheeting for underground       
construction.                                                      
                                                                   
     TUNNEL LABORER CLASSIFICATIONS                                
                                                                   
  GROUP 1: Tunnel, shaft and caisson laborer, dump, shanty, hog    
house tender, testing (on gas)                                     
                                                                   
  GROUP 2: Manhole, headwall, catch basin builder, bricklayer      
tender, mortar, material mixer, fence erector and guard rail       
builder                                                            
                                                                   
  GROUP 3: Air tool operator (jackhammer, bush hammer and          
grinder), first bottom, second bottom, cage tender, car pusher,    
carrier, concrete, concrete form, concrete repair, cement invert   



laborer, cement finisher, concrete shoveler, conveyor, floor,      
gasoline and electric tool operator, gunite, grout operator,       
welder, heading dinky person, inside lock tender, pea gravel       
operator, pump person, outside lock tender, scaffold, top signal   
person, switch person, track, tugger, utility person, vibrator,    
winch operator, pipe jacking, wagon drill and air track operator   
and concrete saw operator (under 40 h.p.)                          
                                                                   
  GROUP 4: Tunnel, shaft and caisson mucker, bracer, liner         
plate, long haul dinky driver and well point                       
                                                                   
  GROUP 5: Tunnel, shaft and caisson miner, drill runner, key      
board operator, power knife operator, reinforced steel or mesh     
(e.g. wire mesh, steel mats, dowel bars, etc.)                     
                                                                   
  GROUP 6: Dynamite and powder                                     
                                                                   
  GROUP 7: Restoration laborer, seeding, sodding, planting,        
cutting, mulching and top soil grading; and the restoration of     
property such as replacing mailboxes, wood chips, planter boxes,   
flagstones, etc.                                                   
----------------------------------------------------------------   
                                                                   
 LABO0334C  09/01/2002                                             
                                     Rates           Fringes       
LABORERS:                                                          
  OPEN CUT:                                                        
 GROUP 1                           20.32           5.75            
 GROUP 2                           20.43           5.75            
 GROUP 3                           20.55           5.75            
 GROUP 4                           20.62           5.75            
 GROUP 5                           20.77           5.75            
 GROUP 6                           18.07           5.75            
 GROUP 7                           14.71           5.75            
                                                                   
SCOPE OF WORK:                                                     
  Open cut construction work shall be construed to mean work       
which requires the excavation of earth including industrial,       
commercial and residential building site excavation and            
preparation, land balancing, demolition and removal of concrete    
and underground appurtenances, grading, paving, sewers, utilities  
and improvements; retention, oxidation, flocculation and           
                                                                   
irrigation facilities, and also including but not limited to       
underground piping, conduits, steel sheeting for underground       
construction, and all work incidental thereto, and general         
excavation.   Open cut construction work shall also be construed   
to mean waterfront work, piers, docks, seawalls, breakwalls,       
marinas and all incidental work.                                   
  Open cut construction work shall not include any structural      
modifications, alterations, additions and repairs to buildings,    
or highway work, including roads, streets, bridge construction     
and parking lots or steel erection work and excavation for the     
building itself and back filling inside of and within 5 ft. of     
the building and foundations, footings and piers for the           
building.  Open cut construction work shall not include any work   
covered under Tunnel, Shaft and Caisson work.                      



                                                                   
     LABORER CLASSIFICATIONS                                       
                                                                   
 GROUP 1: Construction laborer                                     
                                                                   
 GROUP 2: Mortar and material mixer, concrete form person,         
signal person, well point person, manhole, headwall and catch      
basin builder, guard rail builder, headwall, seawall, breakwall,   
dock builder and fence erector                                     
                                                                   
 GROUP 3: Air, gasoline and electric tool operator, vibrator       
operator, driller, pump person, tar kettle operator, bracer,       
rodder, reinforced steel or mesh person (e.g., wire mesh, steel    
mats, dowel bars, etc.), welder, pipe jacking and boring person,   
wagon drill and air track operator and concrete saw operator       
(under 40 h.p.), windlass and tugger person and directional        
boring person                                                      
                                                                   
 GROUP 4: Trench or excavating grade person                        
                                                                   
 GROUP 5: Pipe layer (including crock, metal pipe, multi-plate     
or other conduits)                                                 
                                                                   
 GROUP 6: Grouting person, audio-visual television operations      
and all other operations in connection with closed circuit         
television inspection, pipe cleaning and pipe relining             
work                                                               
                                                                   
 GROUP 7: Restoration laborer, seeding, sodding, planting,         
cutting, mulching and top soil grading; and the restoration of     
property such as replacing mailboxes, wood chips, planter boxes,   
flagstones, etc.                                                   
----------------------------------------------------------------   
                                                                   
 LABO0334F  07/01/2002                                             
                                     Rates           Fringes       
LANDSCAPE LABORERS:                                                
  GROUP 1                             16.08           3.58         
  GROUP 2                             12.11           3.58         
                                                                   
   LANDSCAPE LABORER CLASSIFICATIONS                               
                                                                   
  GROUP 1: Landscape specialist, including air, gas and diesel     
equipment operator and lawn sprinkler installer                    
                                                                   
  GROUP 2: Landscape laborer: small power tool operator, material  
mover and truck driver                                             
----------------------------------------------------------------   
                                                                   
 LABO0465B  06/01/2002                                             
                                     Rates           Fringes       
LABORERS:                                                          
  GROUP 1                             23.76           7.49         
  GROUP 2                             23.96           7.49         
  GROUP 3                             24.26           7.49         
  GROUP 4                             18.10           7.49         
                                                                   



FOOTNOTES:                                                         
  Work on steeples, towers, silos, stacks and spires, starting at  
the ground level: $0.50 per hour additional.                       
  Scuba-diving: One hundred dollars ($100.00) per day plus twenty  
dollars ($20.00) for maintenance of individual's personal diving   
equipment.                                                         
  Dynamite and blasters: $1.00 per hour additional.                
                                                                   
          LABORER CLASSIFICATIONS                                  
                                                                   
  GROUP 1: Laborer, concrete chute and bucket handler              
                                                                   
  GROUP 2: Mortar mixer, including concrete and mortar 1-2  cu.    
yd. or smaller machine, or by hand in a mortar box; mason tender,  
plaster tender, portablemixer operator, air, diesel, electric,     
gasoline tool operator (including concrete vibrator operator and   
acetylene torch), caisson worker, signal person on concrete pours  
only                                                               
                                                                   
  GROUP 3: Hazardous work: employees required to wear acid         
resistant clothing, heat resistant clothing or radiation           
protective clothing                                                
                                                                   
  GROUP 4: Cleaner, sweeper                                        
                                                                   
FOOTNOTES:                                                         
  On steeples, towers, silos, stacks and spires, the base wage     
for work performed shall be fifty cents ($0.50) over the           
construction laborer rate, or applicable rate.  The fifty cents    
per hour differential shall start at the ground level.             
  Scuba-diving: One hundred dollars ($100.00) per day plus twenty  
dollars ($20.00) for maintenance of individuals personal diving    
equipment.                                                         
  Dynamite and blasters: One dollar ($1.00) per hour over          
construction laborer rate.                                         
                                                                   
----------------------------------------------------------------   
                                                                   
 PAIN0022C  06/01/2001                                             
                                     Rates           Fringes       
DRYWALL FINISHER (does not include                                 
  Level 5 work (covering the whole                                 
  board))                             22.73           9.70         
                                                                   
PAINTER                               22.39           9.75         
                                                                   
FOOTNOTES:                                                         
  Drywall finisher:                                                
 Work spraying texture: $0.50 per hour additional.                 
                                                                   
  Painter:                                                         
 For all spray work and journeyman rigging for spray work,         
also blowing off, $0.80 per hour additional (applies only to       
workers doing rigging for spray work on off the floor work.  Does  
not include setting up or moving rigging on floor surfaces, nor    
does it apply to workers engaged in covering up or tending spray   
equipment.                                                         



 For all sandblasting and spray work performed on highway          
bridges, overpasses, tanks or steel, $0.80 per hour additional.    
 For all brushing, cleaning and other preparatory work (other      
than spraying or steeplejack work) at scaffold heights of fifty    
(50) feet from the ground or higher, $0.50 per hour additional.    
 For all preparatorial work and painting performed on open         
steel under forty (40) feet when no scaffolding is involved,       
$0.50 per hour additional.                                         
 For all swing stage work - window jacks and window belts -        
exterior and interior, $0.50 per hour additional.                  
 For all spray work and sandblaster work to a scaffold height      
of forty (40) feet above the floor level, $0.80 per hour           
additional.                                                        
 For all preparatorial work and painting on all highway            
bridges or overpasses up to forty (40) feet in height, $0.50 per   
hour additional.                                                   
 For all steeplejack work performed where the elevation is         
forty (40) feet or more, $1.25 per hour additional.                
----------------------------------------------------------------   
                                                                   
 PAIN0357E  06/01/2002                                             
                                     Rates           Fringes       
GLAZIER                               25.50           9.65         
                                                                   
  PAID HOLIDAYS: New Year's Day, Decoration Day, Fourth of July,   
Labor Day, Thanksgiving Day and Christmas Day; provided that the   
employee has worked the last full regular scheduled work day       
prior to the holiday, and the first full regular scheduled work    
day following the holiday, provided the employee is physically     
able to work.                                                      
----------------------------------------------------------------   
                                                                   
 PLAS0886F  07/01/2001                                             
                                     Rates           Fringes       
CEMENT MASON                          23.53           9.27         
                                                                   
FOOTNOTES:                                                         
  Work on all swing stages, underground and tunnel work, on all    
types of grinders used on concrete construction: $0.35 per hour    
additional.                                                        
                                                                   
Continuous pour (work on all field construction by jump or         
slip method of hollow concrete columns such as chimneys, silos     
and bins, and multiple-celled silos as used in cement and grain    
storage): $2.00 per hour additional.                               
----------------------------------------------------------------   
                                                                   
 PLAS0886G  07/01/2001                                             
                                     Rates           Fringes       
DRYWALL TAPER (Level 5 work only -                                 
  covers the whole board)             21.90           8.22         
                                                                   
PLASTERER                             23.26           8.22         
                                                                   
FOOTNOTES:                                                         
  Work on swing stage: $0.25 per hour additional.                  
  Nozzle operator or operator of the plastering Browning gun:      



 $0.75 per hour additional.                                        
----------------------------------------------------------------   
                                                                   
 PLUM0190G  05/01/2002                                             
                                     Rates           Fringes       
GAS DISTRIBUTION PIPELINE:                                         
                                                                   
  Welding in conjunction with                                      
 gas distribution pipeline work    25.85           9.67            
  All other work                      16.64           6.97         
----------------------------------------------------------------   
                                                                   
 PLUM0671A  07/01/2002                                             
                                     Rates           Fringes       
PLUMBER & PIPEFITTER                  27.84          11.37         
                                                                   
FOOTNOTES:                                                         
  Work performed on scaffolds, ladders, picks, staging and         
structural steel 40 ft. above any floor or pit floor or any        
height above any hazardous locations such as acid pits, moving     
machinery, etc.: 10% per hour additional.  The 40 ft. shall be     
determined by the height of the work and not where an employee     
stands.                                                            
  Respiratory conditions and poor air quality: Where this          
condition is found to exist: 10% per hour additional.              
                                                                   
----------------------------------------------------------------   
                                                                   
 ROOF0134E  07/01/2001                                             
                                     Rates           Fringes       
ROOFER                                22.60           8.08         
                                                                   
----------------------------------------------------------------   
                                                                   
 SFMI0669F  04/01/2003                                             
                                     Rates           Fringes       
SPRINKLER FITTER                      31.11           8.10         
----------------------------------------------------------------   
                                                                   
 SHEE0033S  07/01/2001                                             
                                     Rates           Fringes       
SHEET METAL WORKER:                                                
  Work on any multiple family                                      
 housing unit over 4 stories                                       
 where each individual family                                      
 unit is conditioned by a                                          
 separate and independent                                          
 unit or system                    13.48           5.23            
  All other building construction     26.73          10.47         
                                                                   
FOOTNOTES:                                                         
  Work subject to a free fall of forty (40) ft. or more: $1.00     
per hour additional.                                               
  Work performed over operative unguarded machinery or over heat   
producing vessels which are operating and which have increased     
the temperature to at least 125 degrees: $1.00 per hour            
additional.                                                        



  Work performed with a helicopter: $1.00 per hour additional.     
                                                                   
  Height and hazard pay premiums shall not be compounded.          
----------------------------------------------------------------   
                                                                   
 TEAM0247A  06/01/2002                                             
                                     Rates           Fringes       
TRUCK DRIVERS:                                                     
  GROUP 1                             24.11           a            
  GROUP 2                             24.26           a            
  GROUP 3                             24.36           a            
                                                                   
PAID HOLIDAYS:                                                     
  New Year's Day, Memorial Day, Independence Day, Labor Day,       
Thanksgiving Day and Christmas Day.  If any of the above holidays  
fall on a Sunday, the following Monday shall be considered the     
holiday and, if work is performed, the rate shall be double time.  
                                                                   
FOOTNOTE:                                                          
  a. $139.70 per week, plus $30.80 per day, plus the following     
vacation pay:                                                      
    Drivers who have been in the employ of their company for 3     
years or less: $0.60 per hour.                                     
    Drivers who have been in the employ of their company for 4     
through 10 years: $1.00 per hour.                                  
    Drivers who have been in the employ of their company for       
11 through 15 years: $1.45 per hour.                               
                                                                   
    Drivers who have been in the employ of their company for       
16 years and longer: $1.85 per hour.                               
                                                                   
       TRUCK DRIVER CLASSIFICATIONS                                
                                                                   
 GROUP 1:  Truck driver on all trucks except semi trucks or        
tractor trailers, pole trailers, lowboys, straddle carriers,       
double bottom and special load permit vehicles                     
                                                                   
 GROUP 2: Truck driver on semi trucks or tractor trailers          
except pole trailer driver, lowboy driver, straddle                
carriers, double bottom and special load permit vehicles           
                                                                   
 GROUP 3: Pole trailer driver, lowboy driver, straddle             
carriers double bottom driver, special permit load driver &        
fuel truck driver                                                  
----------------------------------------------------------------   
                                                                   
 TEAM0247L  04/01/2003                                             
                                     Rates           Fringes       
TRUCK DRIVERS:                                                     
  UNDERGROUND CONSTRUCTION:                                        
 GROUP 1                           20.57  132.70/wk.+34.00/day     
 GROUP 2                           20.71  132.70/wk.+34.00/day     
 GROUP 3                           20.90  132.70/wk.+34.00/day     
                                                                   
  PAID HOLIDAYS:                                                   
 New Year's Day, Memorial Day, Fourth of July, Labor Day,          
Thanksgiving Day and Christmas Day.                                



                                                                   
SCOPE OF WORK:                                                     
  Excavation, site preparation, land balancing, grading, sewers,   
utilities and improvements; also including, but not limited to,    
tunnels, underground piping, retention, oxidation, flocculation    
facilities, conduits, general excavation and steel sheeting for    
underground construction.  Underground construction work shall     
not include any structural modifications, alterations, additions   
and repairs to buildings or highway work, including roads,         
streets, bridge construction and parking lots or steel erection.   
                                                                   
      TRUCK DRIVER CLASSIFICATIONS                                 
                                                                   
  GROUP 1: Truck driver on all trucks (EXCEPT dump trucks of 8     
cubic yards capacity or over, pole trailers, semis, low boys,      
Euclid, double bottom and fuel trucks)                             
                                                                   
  GROUP 2: Truck driver on dump trucks of 8 cubic yards capacity   
or over, pole trailers, semis and fuel trucks                      
                                                                   
  GROUP 3: Truck driver on low boy, Euclid and double bottom       
----------------------------------------------------------------   
                                                                   
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
================================================================   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        



                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
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SECTION 02482

DREDGING

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Work Covered by Contract Price

The contract unit price per cubic yard for dredging shall include the cost 
of removal, conveyance and disposal of all materials as shown on the 
drawings and as specified herein, except original materials, ledgerock, 
boulders, cobbles, rock fragments, scrap materials, snags, stumps, piles, 
debris or other material which cannot be removed or buried below the 
required depth by the plant specified in the accepted bid, or the 
equivalent of such plant, without blasting or special apparatus.  The unit 
price shall also include the cost of all work required to be performed for 
the use of the disposal area.  Nothing in this Paragraph shall be construed 
as prohibiting the removal of excepted material by special means at prices 
agreed and approved in accordance with applicable provisions of the 
contract.

1.1.2   Measurement and Payment

1.1.2.1   Allowable Pay Overdepth and Sideslopes

The total estimated dredging quantity shown on the Bidding Schedule 
includes the required depth material plus the allowable overdepth material 
and allowable sideslope material.  The allowable pay overdepth quantity 
under this contract will be determined from prior to dredging soundings and 
will be computed for the allowable overdepth prism immediately below the 
material required to be dredged as shown on the drawings in SECTION 01999 
or otherwise specified.  The allowable sideslope quantity will be computed 
immediately above the payment limit line for sideslopes as shown on the 
drawing in SECTION 01999 and specified.

a.  Estimated Allowable Pay Overdepth and Sideslope Quantities in Cubic 
Yards:

Overdepth : 9,500 CY        Sideslope : 2,500 CY

1.1.2.2   Shoal Removal

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes or other natural causes, redredging 
at the contract unit price, within the limit of available funds, may be 
performed if agreed upon by both the Contractor and the Contracting Officer.

1.1.2.3   Soundings

The drawing already prepared (See CLAUSE entitled "CONTRACT DRAWINGS, MAPS 
AND SPECIFICATIONS") shows the general area of dredging and placement 
areas.  Prior to dredging soundings will be taken by the Government to 
determine the exact location of required dredging. Determination of 
quantities removed will be made from after dredging soundings and the 
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calculations made therefrom to determine quantities by in-place 
measurement.  The determination of the quantities to be paid for in the 
area specified, after having once been made, will not be reopened, except 
on evidence of collusion, fraud, or obvious error.

1.1.3   Volume Calculations

Within the limits of the allowable pay overdepth and side slope payment 
limit lines described in the Paragraph entitled "DREDGING", the total 
amount of materials removed and to be paid for under the contract will be 
measured by the cubic yard in place by computing the volume between the 
bottom surface shown by new soundings made before dredging and the bottom 
surface shown by the soundings of a survey made as soon as practicable 
after the work specified has been completed.  Volume computations will be 
made by the Government by appropriate computer program or by the average 
end area method, based on cross sections including, but not limited to, 
cross sections taken at the same locations shown on the contract drawings. 
  The average area of two (2) successive cross sections multiplied by the 
distance between the cross sections will be accepted as the volume.  Any 
quantities misplaced or not satisfactorily placed in the approved disposal 
area will be deducted.

1.1.3.1   Excessive Dredging

Materials taken from beyond the limits specified in Subparagraphs 
"Allowable Pay Overdepth" and "Side Slopes", will be excluded from the 
computed total amount dredged as excessive channel dredging or excessive 
side slope dredging and for which payment will not be made.  The final 
determination of the amounts of excessive dredging will be based wholly on 
the surveys made for final examination and acceptance.  (See Paragraph 
entitled "FINAL EXAMINATION AND ACCEPTANCE.")

1.1.3.2   Monthly Partial Payments

Monthly partial payments will be based on quantities determined by daily 
soundings taken by the Contractor or other means acceptable to the 
Contracting Officer.  (See CLAUSE entitled, "QUANTITY SURVEYS.") Sounding 
surveys for partial payment shall be conducted in the same manner specified 
in the Paragraph entitled, "PRIOR, AFTER AND CHECK SURVEYS," unless 
otherwise authorized or directed.

1.1.3.3   Continuity of Work

Monthly partial payments will be made for work performed prior to final 
examination and acceptance.  However, as final dredging is being performed 
for final examination and acceptance, no payment will be made for such 
final dredging work performed in any area until the depth required under 
the contract is secured in the whole of such area, unless prevented by 
ledge rock, original material, or other obstructions, which cannot be 
removed by the plant specified in the accepted bid, or the equivalent of 
such plant, without blasting or special apparatus.  No payment will be made 
for final excavation in any area not adjacent to and in prolongation of 
areas where full depth has been secured, except by decision of the 
Contracting Officer.  If a nonadjacent area is excavated to full depth 
during the day to day operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been secured 
in the area intervening. 

1.2   PERFORMANCE REQUIREMENTS
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1.2.1   Monitoring of Disposal Area

Unless otherwise directed by the Contracting Officer, there shall be no 
overflow or discharge into the lake as a result of operations under this 
contract.  If the Contracting Officer directs the Contractor to release 
flow from the CDF into the river, the Contractor shall continuously observe 
the effluent quality of the disposal area discharge weirs during the period 
of use under this contract and shall report its observations on its daily 
QC reports.  All observations of the discharge including any unusual 
characteristics of the discharge (i.e., unnatural turbidity, color, oil 
film, floating solids, settleable solids or foam) shall be reported 
immediately to the Contracting Officer.  The Contactor shall take accurate 
field turbidity measurements of the discharge from the weirs with a 
properly maintained and calibrated Turbidity meter daily.  The results 
shall be reported in measured Nephelometric Turbidity Units (NTU) on the 
daily QC reports. During all disposal operations the Contracting Officer 
will periodically conduct water quality monitoring of any allowed effluent 
from the confined disposal facility discharge weirs to verify that the 
quality of the effluent is within acceptable limits.  Water samples will be 
obtained, stored and analyzed by the Government according to the 
recommended procedures of the U.S. Environmental Protection Agency 
Publication "Methods for Chemical Analysis of Water and Wastes," EPA 600 4 
79 020.  The Contractor shall furnish and install additional weir boards at 
no additional cost to the Government, to prevent water within the CDF from 
overtopping the weirs.  If additional weir boards cannot be added to 
increase the holding capacity of the disposal area and/or any allowed 
discharge does not meet acceptable levels of quality, the Contractor will 
be directed to alter or discontinue its disposal operations until the 
threat of overtopping no longer exists or the effluent from the discharge 
weirs meets the specified acceptable limits of quality, all at no 
additional cost to the Government.  The Contractor shall monitor the 
elevation of water in the CDF and shall promptly notify the Contracting 
Officer any time there is imminent risk of overtopping weirs or dikes. 

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, titled 
"SUBMITTAL PROCEDURES": 

SD-01 Data

Dredging, Conveyance and Disposal Plan; GA-AOF

Prior to bringing equipment to the project site, submit plans of the 
proposed dredging, conveyance and disposal operations.

Dredging Disposal Safety Plan; FIO

Prior to commencing work at the disposal area, describe in detail the means 
and methods to be utilized to provide for the public safety at the disposal 
area, all in accordance with the Accident Prevention Plan.

1.3.1   PROJECT/SITE CONDITIONS

1.3.2   Character of Materials
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The material to be dredged consists primarily of shoaling that has occurred 
since the last time the area was dredged.  Shoaled material consists 
primarily of SILT with minor amounts of sand.  Virgin material may be 
encountered within the allowable overdepth.  This material may consist of 
soft silty clay or stiff gravelly clay.  The required dredging area has not 
been dredged since the original deepening in 1960.  Debris may be present 
in the authorized channel.  This debris may include general trash, logs, 
etc that has washed into the channel.

1.3.3   Transfer Site

If use of a Contractor-furnished disposal site entails use of a transfer 
site, or if a Government-furnished transfer site is to be used, the 
Contractor shall take soundings across the full width and length of the 
transfer site mooring area prior to the start-up of and immediately after 
the completion of transfer operations under this contract.  Soundings shall 
be taken on lines and at intervals acceptable to the Contracting Officer.

1.3.4   SEQUENCING AND SCHEDULING

1.3.5   Delivery of Plant and Order of Work

Unless otherwise directed by the Contracting Officer, the Contractor shall 
accomplish the required work within the time established in CLAUSE 
entitled, "COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK."  

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   DREDGING

The Contractor shall perform all dredging work to remove material to the 
required depths within the limits shown on the drawings and as specified. 
Any materials in the allowable overdepth prism and allowable side slopes 
are not required to be removed.  Logs and stumps encountered within the 
required dredging prism are not required to be removed.  Rocks, and 
boulders (over 12 inch) may be encountered near breakwaters, revetments and 
pier heads and shall not be removed if they are part of the harbor 
structures nor shall toe stones be undermined.  Indicated required dredging 
areas within required downstream and upstream dredging limits will be 
revised by the Government, after obtaining the prior to dredging soundings. 
 The Contractor may be required to suspend dredging at any time when for 
any reason the gauges or ranges cannot be seen or properly followed.

3.1.1   Obstructions

Should original material, ledgerock, boulders, wrecks, scrap materials, 
snags, stumps, driftwood, piles, debris or other material be encountered 
which cannot be removed by the plant specified in the accepted bid, or 
equivalent plant, without blasting or special apparatus, the Contractor 
shall remove therefrom all overlying material within the required dredging 
prism which in the judgment of the Contracting Officer can be removed by 
the use of the plant specified in the accepted bid or equivalent plant.

3.1.2   Channel Crossing

Any existing channel crossing that is damaged due to the Contractor's 
operations shall be repaired by the Contractor and at its expense.

SECTION 02482  Page 6



FY 04 MAINTENANCE DREDGING, BOLLES HARBOR, MI BSD01

3.1.3   Overdepth and Tolerances

Two (2) drawings are enclosed in SECTION 01999 to aid in defining the 
requirements specified hereinafter.

3.1.3.1   Allowable Pay Overdepth

To cover inaccuracies of the dredging process, materials actually removed 
from within the channel lines to a depth of not more than one (1) foot 
below the required pay prism line will be measured and paid for at the 
contract unit price.  However, the maximum quantity of overdepth materials 
to be paid for will be equivalent to that quantity present within the one 
(1) foot overdepth prism immediately below the required materials to be 
removed as determined from the prior to dredging soundings.  Any dredging 
below the allowed one (1) foot will be considered as excessive dredging and 
for which payment will not be made.

3.1.3.2   Side Slopes

Materials actually removed, within the limits shown on the drawings, to 
provide for final side slopes not flatter than one vertical (1V) on two 
horizontal (2H), perpendicular to the channel line or dredge limit line, 
whichever is applicable, but not in excess of the amount originally lying 
above the side slope payment limit line will be calculated and paid for, 
whether dredged in their original location or by dredging a space at the 
bottom of the slope to accommodate the up-slope materials falling into the 
cut.  The provisions of this Subparagraph also apply to end slopes at the 
upstream and downstream dredging limits of the channel. However, if the 
Contractor expects to use the box cut method on the side slope this 
material will be paid for whether dredged in their original location or 
removed by dredging the space at the bottom of the slope to accommodate the 
side slope materials falling into the box cut. 

3.1.3.3   Toe of Side Slope

Any materials remaining above the required pay prism line will be allowed 
to remain in place, but will not be paid for, provided these materials are 
below the tolerance line specified hereinafter.  The toe of side slope 
tolerance line, as shown on the cross-section drawings, is defined as a 
straight line through the following two points and extending to the side 
slope line:

a.   A point on the required pay prism line located a distance from the 
channel line or dredge limit line, as shown on the contract drawings 
(shown on the enclosed drawings and contract drawings as tolerance 
dimension "T.D." and ;

b.   A point located at the channel line or dredge limit line, 
whichever is applicable, and above the required pay prism line a 
distance equal to the specified channel allowable pay overdepth.

3.1.3.4   Shoals

A tolerance of 0.5 feet above the required pay prism line, in the channel 
area, will be allowed for acceptance of remaining shoal materials.  The 
allowed shoal materials may be left in place but shall be of such nature 
that they will not affect navigation, and will not be paid for unless they 
are removed.  The allowed shoaling shall not be continuous throughout the 
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required dredging area.  The limitations for individual shoals are as 
follows:

a.  Maximum width:

Maximum width of each remaining shoal area not required to be 
removed shall be not more than five percent (5%) of the full 
project channel width or ten (10) feet, whichever is greater.

b.  Longitudinal length:

Longitudinal length of each remaining shoal area not required to 
be removed shall be not more than twenty-five percent (25%) of the 
full project channel width or fifty (50) feet, whichever is 
greater.

c.  Cumulative width:

Cumulative width of remaining individual shoals not required to be 
removed within the shoal area, at any channel cross section, shall 
be not more than twenty-five percent (25%) of the full project 
channel width or ten (10) feet, whichever is greater.

3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS

3.2.1   General

All nautical vessels, pipelines and land based transport and conveyance 
systems shall be operated, loaded and unloaded in such manner as to prevent 
overflow, spills, leaks, waste, or other loss of dredged materials between 
point of pick-up and point of deposition within the disposal area.  Hauling 
vessels shall have sufficient sidewall height and integrity to prevent 
drainage over or through the sides and bottom during hauling.  The 
Contractor may base its bid on transfer facilities other than those 
furnished by the Government.

3.2.2   Restriction

The method employed by the Contractor in conveying dredged materials to the 
disposal area shall be as approved by the Contracting Officer at all times. 
 Temporary dumping or placement of materials outside of the placement area 
for subsequent rehandling into the placement area is prohibited unless 
otherwise approved by the Contracting Officer.

3.2.3   Pipeline Conveyance

Dredged materials that are conveyed into the Government or 
Contractor-furnished placement area via hydraulic-pipeline are subject to 
the conditions specified herein.

3.2.4   Pipelines

Pipelines shall be of such design and fabrication as to preclude any leaks 
or breaks.  To determine the presence of any leaks or breaks, pipelines 
will be subject to pressure tests at twice the working pressure of the 
pipelines for a minimum of two (2) hours duration at the following times:
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a.  Initial start of dredging.

b.  Startup following any disconnection of a pipeline for relocation 
purposes.

c.  Startup following and disconnection of a pipeline for removal of 
plugs and blockages.

d.  After a pipeline has been subjected to severe stresses induced by 
wind and waves.

e.  At intervals not less than one week.

3.2.5   Pump Pressure

The Contractor shall closely monitor pressure gauges at hydraulic dredges 
and any pumps.  Should a sudden drop in pressure occur indicating a leak or 
break in pipeline, the Contractor shall immediately cease pumping 
operations and promptly correct the leak or break.  Prior to resumption of 
pumping, pressure testing of the pipeline will be required as specified 
herein before.

3.2.6   Pipe Cleaning

Prior to disconnecting any pipeline for relocation purposes, the Contractor 
shall flush the pipeline until clear water is observed at the point of 
discharge within the CDF for a period of ten (10) minutes.  Before pumping 
is resumed the Contractor shall pressure test the pipeline as specified 
herein before.

3.2.7   Pipeline Blockage

Should any pipeline require disconnection for removal of plugs or 
blockages, materials removed from the pipeline shall be disposed of in the 
Government or Contractor-furnished placement area.  The Contractor's method 
for disposal of materials removed from a plugged or blocked pipeline shall 
be subject to the approval of the Contracting Officer in accordance with 
Subparagraph, "Protection of Water Resources", of Paragraph, "PROTECTION OF 
ENVIRONMENTAL RESOURCES", of SECTION 01130, "ENVIRONMENTAL PROTECTION", of 
DIVISION 1, "GENERAL REQUIREMENTS".

3.2.8   Pumping Operations

The Contracting Officer may require the Contractor to cease pumping 
operations when actual wave height at any pipeline are at or exceed four 
(4) feet or it is evident that rough seas might induce severe stresses on 
the pipeline.

3.2.9   Pipeline Inspection

The Contractor shall visually inspect pipeline(s) twice each eight (8) hour 
working period.  If a twenty-four (24) hour work schedule is used, proper 
lighting shall be provided for inspection.

3.2.10   Vehicular Conveyance

Dredged materials that are conveyed into a Government furnished  placement  
area via vehicle shall have leak tight cargo bodies or compartments with 
spill and splash preventing devices as well as necessary sidewall height.  
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Vehicles shall not be loaded over their capacity, nor shall any loads 
exceed the limits of the thoroughfare over which the vehicles are operated. 
 If the dredged materials are transferred from vessels to vehicles by 
bucket type equipment or any device which may leak or spill, provisions 
shall be made to prevent water and materials from escaping into the 
waterways.  In addition, the Contractor shall insure that materials that 
are splashed around vehicles during loading or unloading operations are 
cleaned up prior to the vehicle leaving the site so as to prevent materials 
from being tracked on to public thoroughfares or escaping into the 
waterways.  The Contractor shall immediately clean up any materials spilled 
on the public thoroughfares.  In addition, the Contractor shall maintain 
the transfer site in a neat and orderly condition.

3.2.11   Provision and Maintenance of Haul Roads

Other than for public roadways, the Contractor shall provide its own haul 
roads into the Government-furnished disposal area as required for its 
operations and shall maintain them throughout the course of the work.  If 
existing vehicle paths are used (which are not dedicated as public 
roadways) the Contractor shall provide any improvements required to support 
its vehicle traffic and shall maintain such haul roads in a condition 
satisfactory for travel in a passenger automobile at all times, including 
at the completion of the contract.

3.2.12   Contractor-Furnished Transfer Site

All operations in connection with the use of a Contractor-furnished 
transfer site shall be at the Contractor's risk.

3.3   PLACEMENT OF DREDGED MATERIALS

3.3.1   General

The dredged materials shall be deposited within the Government-furnished 
disposal area shown on the contract drawings and/or within an authorized 
Contractor-furnished disposal area.  The Government-furnished disposal area 
has sufficient capacity to contain all materials to be dredged under this 
contract; however, the Contractor may base its bid on a disposal area other 
than the one furnished by the Government.  Placement of the dredged 
materials within the disposal area shall be as specified and shown except 
as otherwise directed by the Contracting Officer.  Except as otherwise 
authorized by the Contracting Officer in writing, no disposal shall be 
performed unless a representative of the Contractor for Quality Control is 
present at the time.  The method employed by the Contractor in depositing 
dredged materials in the disposal area shall be as approved by the 
Contracting Officer at all times.

3.3.1.1   Misplaced Material

Any material that is deposited elsewhere than in the places designated in 
this contract or approved by the Contracting Officer will not be paid for.  
The Contractor shall be required to remove such misplaced material at its 
expense and deposit it in the place designated in this contract or approved 
by the Contracting Officer.

3.3.2   Government-Furnished Placement Area

3.3.2.1   Disposal Facility
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The materials to be dredged shall be placed within the Government furnished 
disposal area shown on the contract drawings.  The Contractor shall provide 
its own facilities for the disposal operations, which shall be as approved 
by the Contracting Officer and shall be removed upon completion of work 
unless otherwise allowed.

3.3.2.2   Confined Disposal Facility

The materials required to be dredged shall be deposited in the Confined 
Disposal Facility (CDF) as shown on the contract drawings.  Placement of 
the dredged materials shall proceed in a southerly direction from the 
location of the intersection of existing water and existing fill within the 
disposal facility.  The Contractor shall provide its own facilities for the 
disposal operation, which shall be as approved by the Contracting Officer 
and shall be removed upon completion of the work unless otherwise allowed.  
The discharge into the CDF shall be controlled by the contractor so as to 
provide a minimum 1 foot freeboard or as required to insure dike integrity. 
 Dredged materials shall be deposited at least 100 feet away from the 
overflow weir.  Drainage toward the weir structure shall be maintained at 
all times.  The overflow weir shall be under the control of the Contractor. 
 No materials other than those required or allowed to be dredged under this 
contract may be disposed of in the confined disposal facility.

3.3.2.3   Placement

If placement of material into the disposal facility is to be preformed by 
other than hydraulic methods, the contractor shall take measures to ensure 
that such materials remain within the limits of work area.  Interior berms 
shall be constructed as required to provide confinement of the deposited 
materials.  Materials for construction of the interior confinement berms 
may be pushed up from existing soils within the limits of the work area.  A 
plan indicating the location of the interior confinement berms shall be 
submitted to the Contracting Officer for review.  Drainage of incidental 
transfer water shall be maintained towards the weir structure at all times. 
 
 
 

3.4   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control system for 
dredging and disposal operations to assure compliance with the contract 
requirements and record its inspections of items under this system, 
including, but not limited to, the following:

a.  Layout of work, transfer and disposal areas.

b.  Proper dredging depths and disposal heights.

c.  Conveyance and disposal operations.

d.  Prevention of discharge to waterway

e.  Removal of misplaced material.

f.  Observation of CDF effluent quality.
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g.  Safety requirements.

3.5   GOVERNMENT INSPECTION

3.5.1   Gauge Maintenance

The Contractor shall maintain its gauges, ranges, location marks and limit 
marks in proper order and position.  The presence of a Government inspector 
shall not relieve the Contractor of its responsibility for the proper 
execution of the work in accordance with the specifications and drawings.

3.5.2   Facilities

The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boat operators, laborers and material 
forming a part of the ordinary and usual equipment and crew of the dredging 
plant as may be reasonably necessary in inspecting the work.  However, the 
Contractor will not be required to furnish such facilities for the surveys 
prescribed in the Paragraph "FINAL EXAMINATION AND ACCEPTANCE."

3.5.3   Transportation

The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from designated points on shore to 
and from the various pieces of off-shore plant and off-shore disposal areas.

3.5.4   Compliance

Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor.

3.6   PRIOR, AFTER AND CHECK SURVEYS

Prior, after and check surveys will be made by sonic sounding methods.  The 
Contractor's sounding equipment shall be calibrated to correspond with the 
Government's sounding equipment.  The Government will make prior and after 
surveys and may make check surveys.  The Contractor shall make check 
surveys. Sounding lines will be established by the Government for the 
required dredge area to provide the best fit of lines, within that area, to 
use average end cross sections for quantity calculations.  Cross sections 
will have the required spacing as necessary to provide a good 
representation of the area surveyed. The check surveys and after dredging 
soundings shall be taken as close as practicable on the same lines 
established and used for the prior to dredging soundings, unless otherwise 
determined by the Contracting Officer. The full electronic data set shall 
be used to determine cubic yards in place.  Additional soundings will be 
taken as the Contracting Officer may deem necessary.  Only one (1) prior 
survey will be made for the project, by the Government.  If additional 
prior surveys are required, due to the Contractor's operations, the cost of 
such surveys shall be paid by the Contractor.  The cost of such surveys 
shall be the same as specified in the Paragraph entitled, "FINAL 
EXAMINATION AND ACCEPTANCE."
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3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Examination

As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer.  Should any shoals, lumps or other 
lack of contract depth be disclosed by this examination, the Contractor is 
required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoals may be waived at the discretion of the Contracting Officer. The 
Contractor or its authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two (2) sounding or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor at the rate of $1,700 per day in which 
the Government plant is engaged in sounding or sweeping and/or is en route 
to or from the site or held at or near the said site for such operations.  

3.7.2   Acceptance

Final acceptance of the whole or part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made,  except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

END>
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